
Change Orders and Modifications for the past 2 years 
Responsible State Purchasing Officers: Ken Morris (SPO), Michael Hays (SPO), Gerald Burlington (SPO)

Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

006-100-011 Capital Building North Wing Renovation  
Asbestos Abatement                      

10/28/21 1 R.D. Lawrence Construction Company, Ltd.                    $7,152.97

08/03/22 1 River City Construction, L.L.C.                             $1,755.64

09/19/22 1 CORE Construction Services of Illinois, Inc.                $4,328.52

11/02/21 2 R.D. Lawrence Construction Company, Ltd.                    $5,348.49

10/19/22 2 CORE Construction Services of Illinois, Inc.                ($12,919.99)

08/04/22 2 River City Construction, L.L.C.                             $3,674.67

11/01/22 3 CORE Construction Services of Illinois, Inc.                $12,175.82

08/10/22 3 River City Construction, L.L.C.                             $18,905.07

11/02/21 3 R.D. Lawrence Construction Company, Ltd.                    $3,326.93

08/10/22 4 River City Construction, L.L.C.                             $1,344.48

11/01/22 4 CORE Construction Services of Illinois, Inc.                $41,541.20

11/02/21 4 R.D. Lawrence Construction Company, Ltd.                    $8,158.63

11/15/22 5 CORE Construction Services of Illinois, Inc.                $8,699.84

11/10/21 5 R.D. Lawrence Construction Company, Ltd.                    $7,096.09

08/23/22 5 River City Construction, L.L.C.                             $17,618.42

11/18/21 6 R.D. Lawrence Construction Company, Ltd.                    $57,123.00

11/15/22 6 CORE Construction Services of Illinois, Inc.                $5,709.23

09/27/22 6 River City Construction, L.L.C.                             ($235,676.53)

12/19/22 7 CORE Construction Services of Illinois, Inc.                $3,423.99

01/04/22 7 R.D. Lawrence Construction Company, Ltd.                    $22,370.00

09/27/22 7 River City Construction, L.L.C.                             $29,462.59

09/27/22 8 River City Construction, L.L.C.                             $13,491.48

12/20/22 8 CORE Construction Services of Illinois, Inc.                $4,979.32

06/29/22 8 R.D. Lawrence Construction Company, Ltd.                    $4,999.01

07/21/22 9 R.D. Lawrence Construction Company, Ltd.                    $566.63

12/20/22 9 CORE Construction Services of Illinois, Inc.                $25,733.87

1/19/2023



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

006-100-011 Capital Building North Wing Renovation  
Asbestos Abatement                      

11/03/22 9 River City Construction, L.L.C.                             $89,386.06

11/03/22 10 River City Construction, L.L.C.                             ($462,338.52)

12/20/22 10 CORE Construction Services of Illinois, Inc.                $20,060.00

07/21/22 10 R.D. Lawrence Construction Company, Ltd.                    $8,280.92

01/09/23 11 CORE Construction Services of Illinois, Inc.                $2,423.55

07/21/22 11 R.D. Lawrence Construction Company, Ltd.                    $5,728.60

12/20/22 11 River City Construction, L.L.C.                             $47,777.22

07/21/22 12 R.D. Lawrence Construction Company, Ltd.                    $5,737.21

12/20/22 12 River City Construction, L.L.C.                             $3,216.89

01/11/23 12 CORE Construction Services of Illinois, Inc.                $35,934.64

07/22/22 13 R.D. Lawrence Construction Company, Ltd.                    $81,979.63

01/09/23 13 River City Construction, L.L.C.                             ($17,241.81)

08/05/22 14 R.D. Lawrence Construction Company, Ltd.                    $23,343.21

10/06/22 15 R.D. Lawrence Construction Company, Ltd.                    $20,500.19

11/15/22 16 R.D. Lawrence Construction Company, Ltd.                    $6,206.48

12/01/22 17 R.D. Lawrence Construction Company, Ltd.                    $18,601.51

12/01/22 18 R.D. Lawrence Construction Company, Ltd.                    $27,721.32

12/07/22 19 R.D. Lawrence Construction Company, Ltd.                    $14,487.15

12/20/22 20 R.D. Lawrence Construction Company, Ltd.                    $19,818.03

01/09/23 21 R.D. Lawrence Construction Company, Ltd.                    $16,669.39

01/12/23 22 R.D. Lawrence Construction Company, Ltd.                    $12,713.59

08/05/21 901 R.D. Lawrence Construction Company, Ltd.                    ($9,269,868.09)

08/05/21 902 R.D. Lawrence Construction Company, Ltd.                    $9,269,868.09

007-010-023 Renovate Supreme Court Building                    
                             

03/16/21 903 Henson Robinson Company                                     ($100.00)

022-010-015 Repair and Replace Windows                            
                          

02/10/22 1 W. E. O'Neil Construction Co.                               $4,111.92

03/14/22 2 W. E. O'Neil Construction Co.                               $17,506.52

04/29/22 3 W. E. O'Neil Construction Co.                               $41,231.00

05/08/22 4 W. E. O'Neil Construction Co.                               $4,082.60

05/19/22 5 W. E. O'Neil Construction Co.                               $8,095.94



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

022-010-015 Repair and Replace Windows                            
                          

07/20/21 901 Advanced Window Systems, Inc.                               ($461,596.00)

12/14/21 901 W. E. O'Neil Construction Co.                               $11,391.00

025-010-030 Renovate Building Interior and Exterior             
                            

10/05/22 1 Korte & Luitjohan Contractors, Inc.                         ($5,381.81)

10/18/22 2 Korte & Luitjohan Contractors, Inc.                         $45,501.56

11/14/22 3 Korte & Luitjohan Contractors, Inc.                         $27,722.00

11/21/22 4 Korte & Luitjohan Contractors, Inc.                         $27,407.25

039-060-055 Repair Grandstand                                             
                  

02/11/22 1 J & L Robinson Development and Construction 
Company         

$178,454.06

08/24/22 1 Brown Electric, Inc.                                        $6,731.28

10/12/22 2 Brown Electric, Inc.                                        $146,857.96

10/27/22 2 J & L Robinson Development and Construction 
Company         

($990.66)

039-060-058 Emergency Fire Alarm System Replacement    
                                     

06/14/22 1 Brown Electric, Inc.                                        $0.00

06/13/22 1 Boyer Fire Protection, LLC                                  $826.00

06/14/22 2 Boyer Fire Protection, LLC                                  $0.00

11/03/22 2 Brown Electric, Inc.                                        $5,324.74

11/23/22 3 Brown Electric, Inc.                                        $6,099.31

07/07/22 3 Boyer Fire Protection, LLC                                  ($13,473.13)

08/15/22 4 Boyer Fire Protection, LLC                                  $2,968.77

11/03/22 5 Boyer Fire Protection, LLC                                  $18,337.52

11/23/22 6 Boyer Fire Protection, LLC                                  $13,512.29

039-150-184 Renovate/Repair Coliseum                                
                        

11/28/22 1 R.D. Lawrence Construction Company, Ltd.                    ($2,367.52)

11/28/22 2 R.D. Lawrence Construction Company, Ltd.                    $528.43

01/17/23 3 R.D. Lawrence Construction Company, Ltd.                    $8,660.11

01/19/23 4 R.D. Lawrence Construction Company, Ltd.                    $2,808.65

08/05/21 24 R.D. Lawrence Construction Company, Ltd.                    $0.00

039-150-187 Replace Roofing Systems                                  
                       

01/25/21 6 Western Waterproofing Company, Inc.                         $6,500.00

01/25/21 7 Western Waterproofing Company, Inc.                         $8,509.71

02/08/21 8 Western Waterproofing Company, Inc.                         $15,636.34

02/08/21 9 Western Waterproofing Company, Inc.                         $23,210.49

039-150-189 Repair Multipurpose Arena Grandstand            
                                

10/17/22 1 R.D. Lawrence Construction Company, Ltd.                    $222,867.47



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

039-150-189 Repair Multipurpose Arena Grandstand            
                                

11/21/22 2 R.D. Lawrence Construction Company, Ltd.                    $1,631.64

12/15/22 3 R.D. Lawrence Construction Company, Ltd.                    $17,160.93

01/10/23 4 R.D. Lawrence Construction Company, Ltd.                    $10,868.77

039-150-190 Replace HVAC - Emmerson Building                
                                

07/22/21 1 Henson Robinson Company                                     $3,285.77

08/02/21 2 Henson Robinson Company                                     $6,719.14

08/17/21 3 Henson Robinson Company                                     $18,060.22

09/23/21 4 Henson Robinson Company                                     $24,156.64

12/02/21 5 Henson Robinson Company                                     $9,845.14

12/22/21 6 Henson Robinson Company                                     $1,565.82

01/04/22 7 Henson Robinson Company                                     $9,906.16

01/10/22 8 Henson Robinson Company                                     $4,332.44

01/11/23 9 Henson Robinson Company                                     $0.00

039-150-191 Repair/Resurface Roadways and Sidewalks     
                                    

11/04/22 1 Kinney Contractors, Inc.                                    $5,354.06

11/04/22 2 Kinney Contractors, Inc.                                    $5,873.76

11/21/22 3 Kinney Contractors, Inc.                                    $15,435.81

039-150-192 Update HVAC Controls                                      
                      

07/29/22 1 E.L. Pruitt Company                                         ($1,505.34)

08/24/22 2 E.L. Pruitt Company                                         ($37,333.65)

09/29/22 3 E.L. Pruitt Company                                         $2,363.49

10/13/22 4 E.L. Pruitt Company                                         $17,513.06

039-150-193 Repave Roads                                                   
                 

07/20/21 902 P. H. Broughton & Sons, Inc.                                ($345,527.28)

040-010-120 Restore and Expand Cemetery                          
                           

05/19/22 1 Waterkotte Construction, Inc.                               $8,599.51

09/27/22 2 Waterkotte Construction, Inc.                               ($7,067.44)

040-010-122 Replace Roofing Systems                                  
                       

11/10/21 1 Designed Roofing Systems, Inc.                              $9,664.54

040-010-123 Replace Air Conditioning Units                          
                        

03/15/22 901 River City Construction, L.L.C.                             ($159,215.64)

040-020-064 Emergency Water Upgrades                              
                          

01/29/21 6 Chas F. Bruckner & Son, Inc.                                $0.00

12/30/21 7 Chas F. Bruckner & Son, Inc.                                $0.00

03/31/22 8 Chas F. Bruckner & Son, Inc.                                $254,000.00

040-020-074 Emergency Renovation for Isolation Rooms      
                                  

09/14/21 1 Ujamaa Construction, Inc.                                   $0.00

03/24/22 2 Ujamaa Construction, Inc.                                   $0.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

040-020-074 Emergency Renovation for Isolation Rooms      
                                  

04/29/22 3 Ujamaa Construction, Inc.                                   $0.00

06/09/22 4 Ujamaa Construction, Inc.                                   ($11,451.44)

08/11/22 5 Ujamaa Construction, Inc.                                   $0.00

040-050-024 Replace Original Generator, Chiller and 
Mechanical Systems                      

10/21/21 1 JB Contracting Corp.                                        $64,615.39

11/04/21 1 JB Contracting Corp.                                        $24,151.10

09/08/21 1 CAD Construction Inc.                                       $2,464.46

12/13/21 2 JB Contracting Corp.                                        $50,212.63

10/27/22 2 JB Contracting Corp.                                        $34,678.07

09/17/21 2 CAD Construction Inc.                                       $1,483.40

02/22/22 3 JB Contracting Corp.                                        $194,635.47

01/20/22 3 CAD Construction Inc.                                       $1,084.31

01/31/22 4 CAD Construction Inc.                                       $4,495.03

040-050-026 Emergency Renovation for Isolation Rooms      
                                  

04/07/21 901 Johnco Construction, Inc.                                   ($843,267.58)

040-050-029 Replace Water Heater                                       
                     

07/07/22 901 Metcalf-Martin Plumbing & Heating, Inc.                     ($908.00)

040-060-018 Replace Nurse Call System                               
                        

03/25/21 1 Brown Electric, Inc.                                        $4,951.35

08/09/21 2 Brown Electric, Inc.                                        $0.00

09/10/21 3 Brown Electric, Inc.                                        $13,041.47

040-080-001 Construct 200 Bed Veteran's Home Facility      
                                 

05/25/21 13 Automatic Fire Systems, Inc.                                $0.00

06/28/22 14 Automatic Fire Systems, Inc.                                $0.00

05/25/21 20 Amber Mechanical Contractors Inc.                           $0.00

10/14/21 21 Amber Mechanical Contractors Inc.                           $14,100.97

02/16/21 24 C. R. Leonard Plumbing & Heating, Inc.                      ($4,462.95)

05/25/21 25 C. R. Leonard Plumbing & Heating, Inc.                      $0.00

04/08/22 26 C. R. Leonard Plumbing & Heating, Inc.                      $5,854.86

04/08/22 27 C. R. Leonard Plumbing & Heating, Inc.                      $13,057.88

05/25/21 28 Great Lakes Plumbing & Heating, Co.                         $0.00

06/28/22 29 Great Lakes Plumbing & Heating, Co.                         $0.00

02/22/21 47 Elite Electric Company                                      $170,547.11

05/25/21 48 Elite Electric Company                                      $0.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

040-080-001 Construct 200 Bed Veteran's Home Facility      
                                 

07/01/22 49 Elite Electric Company                                      $0.00

06/21/21 117 IHC Construction Companies, L.L.C.                          $0.00

10/15/21 118 IHC Construction Companies, L.L.C.                          $27,766.78

102-111-025 Repair Dams and Dredging                               
                         

09/28/21 1 Fischer Excavating, Inc.                                    $1,179.38

07/11/22 2 Fischer Excavating, Inc.                                    $10,140.58

09/08/22 3 Fischer Excavating, Inc.                                    $0.00

102-117-036 Rehabilitate Sewage System & Replace 
Roofing Systems                            

06/09/22 1 CAD Construction Inc.                                       $0.00

10/10/22 2 CAD Construction Inc.                                       $7,287.73

05/23/22 901 CAD Construction Inc.                                       ($347,063.05)

05/23/22 902 CAD Construction Inc.                                       $347,063.05

102-130-032 Replace Roof on Site Office Building                 
                           

06/07/21 1 Filotto Construction Inc                                    ($336.00)

102-221-023 Construct Building and Addition, Convert 
Existing Building                      

12/09/21 1 CAD Construction Inc.                                       $25,374.57

02/09/22 2 CAD Construction Inc.                                       $5,451.55

05/31/22 3 CAD Construction Inc.                                       $9,931.72

05/31/22 4 CAD Construction Inc.                                       $2,498.49

11/28/22 5 CAD Construction Inc.                                       ($2,302.40)

12/12/22 6 CAD Construction Inc.                                       $62,629.56

102-222-024 Replace Roofing Systems                                  
                       

02/09/21 1 CAD Construction Inc.                                       $0.00

102-311-096 Replace Beach Concession                               
                         

12/13/21 1 Broadway Electric, Inc.                                     ($8,310.88)

01/28/21 1 C. W. Burns Co., Inc.                                       $9,972.00

03/01/21 1 Stuckey Construction Company, Inc.                          $4,372.23

08/23/22 1 MG Mechanical Contracting, Incorporated                     $0.00

08/16/22 1 Amber Mechanical Contractors Inc.                           $0.00

05/25/21 2 C. W. Burns Co., Inc.                                       $2,558.24

01/13/22 2 Broadway Electric, Inc.                                     $8,404.51

04/07/21 2 Stuckey Construction Company, Inc.                          ($6,289.00)

12/14/21 3 Stuckey Construction Company, Inc.                          $121,226.14

12/15/21 4 Stuckey Construction Company, Inc.                          ($8,775.64)

08/11/22 5 Stuckey Construction Company, Inc.                          $0.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

102-311-096 Replace Beach Concession                               
                         

02/17/21 901 MG Mechanical Contracting, Incorporated                     ($16,218.00)

02/17/21 901 C. W. Burns Co., Inc.                                       ($184,724.00)

02/17/21 901 BP Construction and Remodelers Inc                          ($86,429.33)

02/17/21 903 MG Mechanical Contracting, Incorporated                     $16,218.00

02/17/21 903 C. W. Burns Co., Inc.                                       $184,724.00

02/17/21 903 BP Construction and Remodelers Inc                          $86,429.33

102-311-097 Utility Relocation                                                
              

04/20/21 1 Broadway Electric, Inc.                                     $0.00

01/05/22 2 Broadway Electric, Inc.                                     $0.00

07/20/22 3 Broadway Electric, Inc.                                     $0.00

08/09/22 4 Broadway Electric, Inc.                                     $0.00

09/14/22 5 Broadway Electric, Inc.                                     $0.00

102-313-047 Replace Sewage Treatment Plants & Shower 
Building                               

02/01/21 8 Glade Plumbing & Heating Co.                                $3,569.99

102-313-048 Upgrade Water Supply System                          
                           

08/30/21 1 Ruben E. Smith Const. and R & R, Inc.                       $8,681.83

12/16/21 1 Ruder Electric, Inc.                                        $5,251.65

11/18/21 2 Ruben E. Smith Const. and R & R, Inc.                       $9,678.64

03/07/22 3 Ruben E. Smith Const. and R & R, Inc.                       $1,064.49

04/25/22 4 Ruben E. Smith Const. and R & R, Inc.                       $6,553.11

06/08/22 5 Ruben E. Smith Const. and R & R, Inc.                       $9,597.90

09/28/22 6 Ruben E. Smith Const. and R & R, Inc.                       $370.95

09/29/22 7 Ruben E. Smith Const. and R & R, Inc.                       $76,276.13

102-327-025 Replace Boat Ramps and Improve Parking       
                                   

12/09/21 1 Paul Borg Construction Company                              $3,462.62

03/29/22 2 Paul Borg Construction Company                              $8,735.84

04/10/22 3 Paul Borg Construction Company                              $15,000.00

08/11/22 4 Paul Borg Construction Company                              $0.00

09/08/22 5 Paul Borg Construction Company                              ($48,239.59)

10/10/22 6 Paul Borg Construction Company                              $35,000.00

12/30/22 7 Paul Borg Construction Company                              $9,538.44

102-332-002 Improve DuPage River Spillway                        
                           

09/07/21 1 D Construction Inc                                          $1,792,320.00

09/10/21 2 D Construction Inc                                          $0.00
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102-332-002 Improve DuPage River Spillway                        
                           

09/29/21 3 D Construction Inc                                          $0.00

09/29/21 4 D Construction Inc                                          $0.00

02/25/22 5 D Construction Inc                                          $0.00

07/21/22 6 D Construction Inc                                          $0.00

08/10/22 7 D Construction Inc                                          $10,938.18

09/02/22 8 D Construction Inc                                          $9,836.01

08/12/22 9 D Construction Inc                                          $5,404.36

09/22/22 10 D Construction Inc                                          $0.00

09/13/22 11 D Construction Inc                                          $9,725.30

10/12/22 12 D Construction Inc                                          $6,643.08

12/30/22 13 D Construction Inc                                          $7,283.77

12/30/22 14 D Construction Inc                                          $7,102.68

01/19/23 15 D Construction Inc                                          ($9,741.14)

09/07/21 901 D Construction Inc                                          ($1,792,320.00)

102-342-011 Replace Boat Docks                                          
                    

08/18/21 8 Tobey's Construction & Cartage, Inc.                        $0.00

08/16/22 9 Tobey's Construction & Cartage, Inc.                        $1,169.52

09/19/22 10 Tobey's Construction & Cartage, Inc.                        $0.00

12/22/22 11 Tobey's Construction & Cartage, Inc.                        ($1,432.95)

102-416-021 Repair Roofing Systems - Stevenson Shelter 
House and Office/Maintenance Building

09/06/22 1 Laverdiere Construction, Inc.                               $745.23

102-419-077 Upgrade Lodge Attic Ventilation & Exhaust Air 
Systems                           

06/03/21 1 Jun Construction Co.                                        $4,818.04

03/14/22 1 G.R.P. Mechanical Company, Inc.                             $0.00

05/02/22 2 G.R.P. Mechanical Company, Inc.                             $5,433.23

07/29/21 2 Jun Construction Co.                                        $3,000.00

09/14/21 3 Jun Construction Co.                                        $2,066.66

102-419-078 Rehabilitate Campground Electrical                   
                           

01/26/21 6 Stutz Excavating, Inc.                                      $3,061.79

01/26/21 7 Stutz Excavating, Inc.                                      $7,965.21

10/15/21 8 Stutz Excavating, Inc.                                      $7,463.69

02/17/21 901 Camp Electric & Heating Co., Inc.                           ($241,721.28)

02/17/21 901 Stutz Excavating, Inc.                                      ($314,675.65)



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

102-419-078 Rehabilitate Campground Electrical                   
                           

04/22/22 901 Stutz Excavating, Inc.                                      $6,553.96

02/17/21 902 Stutz Excavating, Inc.                                      $314,675.65

02/17/21 902 Camp Electric & Heating Co., Inc.                           $241,721.28

102-432-026 Replace Fish Hatchery Power & Control 
Systems                                   

11/12/21 1 Quick Electrical Contractors, Inc.                          $12,798.09

02/17/22 2 Quick Electrical Contractors, Inc.                          $26,000.00

03/28/22 3 Quick Electrical Contractors, Inc.                          $59,633.14

12/06/22 4 Quick Electrical Contractors, Inc.                          ($13,270.10)

12/12/22 5 Quick Electrical Contractors, Inc.                          $8,959.69

08/04/21 901 Quick Electrical Contractors, Inc.                          ($1,456,655.00)

08/04/21 902 Quick Electrical Contractors, Inc.                          $741,573.00

08/04/21 903 Quick Electrical Contractors, Inc.                          $650,000.00

08/04/21 904 Quick Electrical Contractors, Inc.                          $65,082.00

102-508-045 Construct Connecting Trails, Parking Lot and 
Site Improvements                  

09/01/21 1 Grunloh Construction, Inc.                                  $3,440.09

10/01/21 2 Grunloh Construction, Inc.                                  $8,927.88

10/26/21 3 Grunloh Construction, Inc.                                  $34,636.51

102-508-046 Replace Roofing Systems                                  
                       

03/17/21 1 Grunloh Construction, Inc.                                  $0.00

10/15/21 2 Grunloh Construction, Inc.                                  $2,807.64

10/18/21 3 Grunloh Construction, Inc.                                  $1,799.78

11/08/21 4 Grunloh Construction, Inc.                                  $2,948.09

102-519-013 Replace Sewer Lines                                         
                    

08/05/21 2 Grunloh Construction, Inc.                                  ($7,667.32)

09/16/21 3 Grunloh Construction, Inc.                                  $0.00

10/04/21 4 Grunloh Construction, Inc.                                  $1,425.75

10/15/21 5 Grunloh Construction, Inc.                                  $39,261.97

11/10/21 6 Grunloh Construction, Inc.                                  $299,977.34

03/30/22 7 Grunloh Construction, Inc.                                  $120,469.16

11/03/22 8 Grunloh Construction, Inc.                                  $0.00

02/17/21 901 Grunloh Construction, Inc.                                  ($66,845.85)

02/17/21 902 Grunloh Construction, Inc.                                  $66,845.85

102-522-028 Replace Roofing Systems                                  
                       

03/19/21 4 Filotto Construction Inc                                    $4,904.49
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102-522-028 Replace Roofing Systems                                  
                       

02/17/21 901 Filotto Construction Inc                                    ($68,894.26)

02/17/21 902 Filotto Construction Inc                                    $68,894.26

102-615-016 Replace Sewage Treatment Plant                     
                             

04/21/22 1 Haier Plumbing and Heating, Inc.                            $24,094.14

102-704-050 Replace Cox Bridge                                           
                   

12/15/21 1 Keller Construction Inc.                                    $213,230.20

01/25/22 2 Keller Construction Inc.                                    $24,300.00

05/05/22 3 Keller Construction Inc.                                    $27,115.17

08/16/22 4 Keller Construction Inc.                                    $0.00

10/12/22 5 Keller Construction Inc.                                    $81,482.68

12/06/22 6 Keller Construction Inc.                                    $18,824.49

102-713-004 Connect to Local Water District                         
                        

09/13/21 1 Shores Builders, Inc.                                       $0.00

102-728-025 Rehabilitate Shower Building                             
                       

04/26/21 2 H & N Construction, Inc.                                    $17,214.48

02/17/21 901 H & N Construction, Inc.                                    ($9,794.42)

02/17/21 902 H & N Construction, Inc.                                    $9,794.42

102-759-023 Replace Roofing Systems                                  
                       

04/07/22 1 Premier Contractors,Inc.                                    $0.00

09/07/22 2 Premier Contractors,Inc.                                    $0.00

12/27/22 3 Premier Contractors,Inc.                                    $0.00

102-777-019 Rehabilitate Parking and Access Road              
                              

10/13/21 1 E. T. Simonds Construction Company                          $6,088.78

03/14/22 2 E. T. Simonds Construction Company                          $2,300.20

06/15/22 3 E. T. Simonds Construction Company                          ($957.66)

08/02/22 4 E. T. Simonds Construction Company                          $16,225.43

08/25/22 5 E. T. Simonds Construction Company                          $4,933.16

08/31/22 6 E. T. Simonds Construction Company                          $20,957.59

102-779-018 Rehabilitate State Park Sewage Treatment 
Systems and Area                       

08/10/21 1 Lake Contracting, Inc.                                      $0.00

11/03/21 901 Lake Contracting, Inc.                                      ($154,605.46)

104-015-013 Repair Lodge                                                     
               

11/23/21 1 Tri-City Electric Company Of Iowa                           $4,023.80

12/16/21 1 Commercial Mechanical, Inc.                                 $7,024.11

03/29/22 1 Loescher Heating & Air Conditioning Co.                     $137.03

12/03/21 1 CAD Construction Inc.                                       $14,370.92

12/07/21 2 CAD Construction Inc.                                       $20,270.69
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104-015-013 Repair Lodge                                                     
               

04/19/22 2 Commercial Mechanical, Inc.                                 $1,644.19

12/16/21 2 Tri-City Electric Company Of Iowa                           ($6,538.88)

02/02/22 3 CAD Construction Inc.                                       $4,885.97

12/19/22 3 Commercial Mechanical, Inc.                                 $63,985.38

02/09/22 3 Tri-City Electric Company Of Iowa                           $2,090.19

03/10/22 4 CAD Construction Inc.                                       $2,416.66

02/09/22 4 Tri-City Electric Company Of Iowa                           $3,844.01

04/04/22 5 CAD Construction Inc.                                       $1,881.98

08/22/22 5 Tri-City Electric Company Of Iowa                           $1,423.48

04/08/22 6 CAD Construction Inc.                                       $7,178.72

08/22/22 6 Tri-City Electric Company Of Iowa                           $2,432.15

12/19/22 7 Tri-City Electric Company Of Iowa                           $5,708.01

05/02/22 7 CAD Construction Inc.                                       $6,386.58

05/11/22 8 CAD Construction Inc.                                       $26,595.02

08/04/22 9 CAD Construction Inc.                                       $5,668.93

12/19/22 10 CAD Construction Inc.                                       $3,680.30

104-021-022 Replace Roofing Systems                                  
                       

11/18/21 1 Kehrer Brother's West Roofing, Inc.                         $0.00

08/23/22 2 Kehrer Brother's West Roofing, Inc.                         $0.00

11/02/22 3 Kehrer Brother's West Roofing, Inc.                         $15,967.77

11/18/22 4 Kehrer Brother's West Roofing, Inc.                         ($278.90)

12/06/22 5 Kehrer Brother's West Roofing, Inc.                         ($23,552.00)

104-030-013 Upgrade HVAC System/Fountain Repairs         
                                   

12/20/21 1 CAD Construction Inc.                                       $0.00

03/29/22 2 CAD Construction Inc.                                       $9,690.68

04/28/22 3 CAD Construction Inc.                                       $45,524.75

06/27/22 4 CAD Construction Inc.                                       $22,713.30

08/04/22 5 CAD Construction Inc.                                       $13,000.00

08/08/22 6 CAD Construction Inc.                                       $451.16

08/10/22 7 CAD Construction Inc.                                       $43,209.80

09/22/22 8 CAD Construction Inc.                                       $34,804.17



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

104-030-013 Upgrade HVAC System/Fountain Repairs         
                                   

11/14/22 9 CAD Construction Inc.                                       $5,931.71

12/07/22 10 CAD Construction Inc.                                       $6,166.46

104-031-008 Replace Roofing Systems                                  
                       

11/12/21 1 CAD Construction Inc.                                       $0.00

05/16/22 2 CAD Construction Inc.                                       $0.00

05/31/22 3 CAD Construction Inc.                                       ($1,454.86)

104-141-013 Replace Roofing Systems on the Visitor's 
Center and 6 Other Site Structures     

11/17/21 1 CAD Construction Inc.                                       $0.00

01/05/22 2 CAD Construction Inc.                                       $13,503.93

01/26/22 3 CAD Construction Inc.                                       ($4,180.50)

05/16/22 4 CAD Construction Inc.                                       $0.00

104-210-006 Restore Roof Assembly                                     
                      

10/13/22 1 Lake Contracting, Inc.                                      $23,087.46

10/13/22 2 Lake Contracting, Inc.                                      $0.00

08/24/22 901 R & W Builders, Inc.                                        ($452,207.00)

104-600-017 Exterior Repairs/Restore Drum                          
                         

07/16/21 1 R.D. Lawrence Construction Company, Ltd.                    ($60,680.00)

08/24/21 2 R.D. Lawrence Construction Company, Ltd.                    $14,528.82

09/20/21 3 R.D. Lawrence Construction Company, Ltd.                    $142,984.38

10/26/21 4 R.D. Lawrence Construction Company, Ltd.                    $774.54

10/28/21 5 R.D. Lawrence Construction Company, Ltd.                    $0.00

03/16/22 6 R.D. Lawrence Construction Company, Ltd.                    $28,082.72

08/30/22 7 R.D. Lawrence Construction Company, Ltd.                    $0.00

120-000-059 Design and Construct Residential Treatment 
Space                                

01/03/22 31 Vissering Construction Company                              $0.00

07/26/22 32 Vissering Construction Company                              $0.00

08/30/22 33 Vissering Construction Company                              $13,871.63

120-000-062 Construct New In-Patient Treatment Center      
                                 

01/21/21 12 River City Construction, L.L.C.                             $29,681.45

02/01/21 13 River City Construction, L.L.C.                             $32,439.00

02/08/21 14 River City Construction, L.L.C.                             $36,605.00

04/14/21 15 River City Construction, L.L.C.                             $35,238.00

04/15/21 16 River City Construction, L.L.C.                             $31,378.00

06/28/21 17 River City Construction, L.L.C.                             $30,603.00

06/30/21 18 River City Construction, L.L.C.                             $33,019.89



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

120-000-062 Construct New In-Patient Treatment Center      
                                 

07/23/21 19 River City Construction, L.L.C.                             $27,572.00

11/08/21 20 River City Construction, L.L.C.                             $43,788.05

11/23/21 21 River City Construction, L.L.C.                             $0.00

07/18/22 22 River City Construction, L.L.C.                             $114,612.00

08/18/22 23 River City Construction, L.L.C.                             $0.00

09/13/22 24 River City Construction, L.L.C.                             $1,500,000.00

120-000-065 Statewide for Fiber Installation                           
                     

11/08/21 901 Ficek Electric & Communications Systems, Inc.               ($189.75)

12/20/22 901 Ficek Electric & Communications Systems, Inc.               $15,073.70

120-007-018 Replace Cooling Tower & Refrigeration 
Equipment/Upgrade Temperature Control Syst

08/18/22 1 Henson Robinson Company                                     $9,081.06

08/26/22 2 Henson Robinson Company                                     $641.12

10/27/22 3 Henson Robinson Company                                     $73,853.51

11/30/22 4 Henson Robinson Company                                     $18,717.93

120-008-017 Replace Electronic Locking and Control 
Systems and Upgrade Software and CPU's   

06/10/21 1 Block Electric Co., Inc.                                    ($21,041.06)

09/29/21 2 Block Electric Co., Inc.                                    $10,507.88

120-040-025 Rehabilitate Hot Water Distribution System       
                               

11/03/22 1 Mechanical, Inc.                                            $0.00

11/22/22 2 Mechanical, Inc.                                            $55,975.33

120-050-053 Replace Roofing Systems                                  
                       

02/02/21 1 Sterling Commercial Roofing, Inc.                           $1,917.46

02/04/21 2 Sterling Commercial Roofing, Inc.                           $1,697.47

03/30/21 3 Sterling Commercial Roofing, Inc.                           $17,569.50

05/13/21 4 Sterling Commercial Roofing, Inc.                           $46,090.58

120-050-056 Replace Bridge - Dietary Building                      
                         

08/29/22 1 General Constructors, Inc. of the Quad Cities               $16,639.32

120-050-060 Emergency Installation of Temporary and 
Permanent Chiller                       

10/12/22 1 Ragan Mechanical, Inc.                                      $0.00

120-075-062 Repair/Replace Water Heaters                          
                          

02/17/21 8 Commercial Mechanical, Inc.                                 $4,355.62

06/15/21 9 Commercial Mechanical, Inc.                                 $0.00

120-075-066 Replace Roofing Systems                                  
                       

01/18/22 1 Sterling Commercial Roofing, Inc.                           $43,577.80

12/27/21 1 1 Source Mechanical                                         $1,716.48

10/05/22 2 Sterling Commercial Roofing, Inc.                           $6,388.23

07/12/22 2 1 Source Mechanical                                         $2,254.66

12/20/22 3 Sterling Commercial Roofing, Inc.                           $10,362.88



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

120-075-066 Replace Roofing Systems                                  
                       

12/20/22 4 Sterling Commercial Roofing, Inc.                           $1,680.00

120-075-067 Install New Steam Absorber and Cooling 
Tower                                    

09/15/21 1 Commercial Mechanical, Inc.                                 ($575.00)

12/10/21 1 Ficek Electric & Communications Systems, Inc.               $3,814.65

12/21/21 2 Ficek Electric & Communications Systems, Inc.               $0.00

12/21/21 2 Commercial Mechanical, Inc.                                 $0.00

02/09/22 3 Ficek Electric & Communications Systems, Inc.               $1,841.90

12/27/21 3 Commercial Mechanical, Inc.                                 $7,262.84

02/24/22 4 Ficek Electric & Communications Systems, Inc.               $7,029.92

120-075-071 Emergency Elevator Replacement                    
                              

07/12/22 1 Sjostrom & Sons, Inc.                                       $1,530.85

07/12/22 2 Sjostrom & Sons, Inc.                                       $1,253.38

07/26/22 3 Sjostrom & Sons, Inc.                                       $0.00

120-075-072 Emergency Electrical Repairs and 
Transformer Replacement                        

05/27/22 1 Block Electric Co., Inc.                                    $0.00

120-135-063 Replace Windows                                              
                   

04/15/21 1 R.D. Lawrence Construction Company, Ltd.                    $19,274.16

08/19/21 2 General Waste Services, Inc.                                $0.00

08/19/21 2 R.D. Lawrence Construction Company, Ltd.                    $0.00

08/20/21 3 R.D. Lawrence Construction Company, Ltd.                    $17,826.71

11/14/22 3 General Waste Services, Inc.                                $0.00

09/14/21 4 R.D. Lawrence Construction Company, Ltd.                    $8,565.85

10/15/21 5 R.D. Lawrence Construction Company, Ltd.                    $21,612.07

10/15/21 6 R.D. Lawrence Construction Company, Ltd.                    $14,019.26

11/03/21 7 R.D. Lawrence Construction Company, Ltd.                    $21,722.64

03/22/22 8 R.D. Lawrence Construction Company, Ltd.                    $20,553.75

10/04/22 9 R.D. Lawrence Construction Company, Ltd.                    $19,887.14

10/04/22 10 R.D. Lawrence Construction Company, Ltd.                    $17,952.43

11/04/22 11 R.D. Lawrence Construction Company, Ltd.                    $0.00

120-135-066 Upgrade Laundry Facility                                   
                     

08/04/21 1 Warner Mechanical. LLC                                      $5,395.87

07/21/22 2 Warner Mechanical. LLC                                      $23,374.83

09/27/22 3 Warner Mechanical. LLC                                      $0.00

120-135-071 Replace Lock Controls - X-House                      
                           

12/12/22 1 Capitol Construction Group LLC                              $0.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

120-135-072 Replace Exterior Security Doors and Frames    
                                  

03/15/22 1 Schwartz Construction Group, Inc.                           $51,228.03

09/06/22 2 Schwartz Construction Group, Inc.                           $3,155.83

120-135-073 Construct Walk-In Freezer and Install New 
Chiller - Dietary                     

07/08/22 1 P.J. Hoerr, Inc.                                            $3,128.74

07/25/22 2 P.J. Hoerr, Inc.                                            $36,782.08

08/10/22 3 P.J. Hoerr, Inc.                                            $1,078.76

10/05/22 4 P.J. Hoerr, Inc.                                            $3,676.90

10/12/22 5 P.J. Hoerr, Inc.                                            $1,604.07

11/21/22 6 P.J. Hoerr, Inc.                                            $10,397.59

120-135-074 Emergency Assessment & Repair of Electrical 
Storm Damage                        

04/27/21 1 Capitol Construction Group LLC                              $7,009.20

120-135-076 Repair Roofs                                                      
              

01/18/23 1 Designed Roofing Systems, Inc.                              $0.00

120-140-017 Construct Bus Pad                                             
                  

10/22/21 1 United Contractors Midwest, Inc.                            ($4,699.38)

06/30/22 2 United Contractors Midwest, Inc.                            $0.00

120-175-133 Replace Plumbing - South Cell House               
                              

12/16/21 1 Southern Illinois Piping Contractors, Inc.                  $7,022.24

03/15/22 2 Southern Illinois Piping Contractors, Inc.                  $6,464.11

06/02/22 3 Southern Illinois Piping Contractors, Inc.                  $14,432.02

06/09/22 4 Southern Illinois Piping Contractors, Inc.                  $6,728.10

12/27/22 5 Southern Illinois Piping Contractors, Inc.                  $19,533.58

01/03/23 6 Southern Illinois Piping Contractors, Inc.                  $12,655.74

120-175-140 Replace MSU Locking Control System              
                                

11/09/21 1 Korte & Luitjohan Contractors, Inc.                         $36,214.48

120-175-145 Emergency Roof Repairs/Replacement             
                                 

12/28/21 1 Joiner Sheet Metal & Roofing, Inc.                          $622,000.00

06/08/22 1 Joiner Sheet Metal & Roofing, Inc.                          $0.00

01/20/22 2 Joiner Sheet Metal & Roofing, Inc.                          $0.00

10/11/22 2 Joiner Sheet Metal & Roofing, Inc.                          $30,000.00

12/14/22 901 Joiner Sheet Metal & Roofing, Inc.                          ($485,033.19)

120-175-147 Emergency Structural Assessment/Repair        
                                  

08/02/22 1 H & N Construction, Inc.                                    $0.00

120-175-148 Emergency Boiler House Repairs and 
Upgrades                                     

12/06/22 1 Southern Illinois Piping Contractors, Inc.                  $0.00

120-178-010 Install New Locking Controls                              
                      

05/12/22 1 Broadway Electric, Inc.                                     ($59,587.77)

06/03/22 2 Broadway Electric, Inc.                                     $0.00

09/29/22 3 Broadway Electric, Inc.                                     $36,217.80



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

120-178-010 Install New Locking Controls                              
                      

10/27/22 4 Broadway Electric, Inc.                                     $0.00

120-178-011 Emergency Replacement of Underground 
Wiring System                              

04/20/21 6 F. W. Electric, Inc.                                        $0.00

11/03/21 901 F. W. Electric, Inc.                                        ($550,745.25)

120-200-120 Renovate Inmate Kitchen and Cold Storage      
                                  

03/22/21 47 Vissering Construction Company                              $4,513.61

06/28/22 48 Vissering Construction Company                              $219,831.68

07/13/22 49 Vissering Construction Company                              $0.00

07/14/22 50 Vissering Construction Company                              $22,746.24

120-200-122 Replace Roof, Repair Masonry & Tuckpointing 
                                    

12/14/21 1 Madison Construction Company                                $28,501.09

12/23/21 2 Madison Construction Company                                $67,056.32

02/04/22 3 Madison Construction Company                                $40,050.85

03/22/22 4 Madison Construction Company                                $73,535.20

06/28/22 5 Madison Construction Company                                $45,128.57

06/28/22 6 Madison Construction Company                                $143,222.43

07/11/22 7 Madison Construction Company                                $167,206.27

08/17/22 8 Madison Construction Company                                $150,876.55

11/14/22 9 Madison Construction Company                                ($10,908.16)

11/28/22 10 Madison Construction Company                                $5,941.00

120-200-124 Repair Roof - East and West Cellhouse            
                               

04/29/21 901 Union Roofing Co., Inc.                                     $5,850.00

120-200-127 Assess Boilers                                                   
               

02/02/22 1 Mid-Illinois Mechanical Inc                                 $503,857.00

04/07/22 2 Mid-Illinois Mechanical Inc                                 $110,000.00

04/28/22 3 Mid-Illinois Mechanical Inc                                 $50,000.00

11/10/22 4 Mid-Illinois Mechanical Inc                                 $0.00

120-200-128 Emergency Power Restoration                          
                           

09/28/22 901 Block Electric Co., Inc.                                    ($124,576.93)

09/26/22 901 Opperman Construction Co.                                   ($61,347.57)

120-201-005 Replace Locking and Control Systems              
                               

10/18/21 1 F. W. Electric, Inc.                                        $16,490.72

09/28/22 2 F. W. Electric, Inc.                                        $3,366.53

120-201-006 Replace Dietary Floors and Doors                     
                           

10/20/22 1 F. W. Electric, Inc.                                        $0.00

10/06/22 1 Korte & Luitjohan Contractors, Inc.                         $15,860.25

10/12/22 1 Litton Enterprises, Inc.                                    $0.00
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120-201-006 Replace Dietary Floors and Doors                     
                           

10/24/22 2 Korte & Luitjohan Contractors, Inc.                         $0.00

12/15/22 2 Litton Enterprises, Inc.                                    $0.00

12/15/22 2 F. W. Electric, Inc.                                        ($5,805.95)

12/15/22 3 Korte & Luitjohan Contractors, Inc.                         $130,262.37

12/28/22 901 F. W. Electric, Inc.                                        $5,805.95

120-201-007 Emergency Replacement of the Bar Screen      
                                   

01/25/22 1 Red Dot Construction and Equipment Rentals, Inc.          
  

$0.00

09/08/22 2 Red Dot Construction and Equipment Rentals, Inc.          
  

$366,000.00

10/12/22 3 Red Dot Construction and Equipment Rentals, Inc.          
  

$0.00

120-215-069 Emergency Roof Repairs/Replacement - 
Dietary                                    

01/24/22 1 Sterling Commercial Roofing, Inc.                           $0.00

03/28/22 2 Sterling Commercial Roofing, Inc.                           $179,000.00

12/05/22 901 Sterling Commercial Roofing, Inc.                           ($24,240.85)

120-230-128 Replace Roofing Systems                                  
                       

02/16/21 1 DCG Roofing Solutions, Inc.                                 $5,000.00

04/13/21 2 DCG Roofing Solutions, Inc.                                 $17,151.64

05/14/21 3 DCG Roofing Solutions, Inc.                                 $120,223.87

120-230-133 Replace HVAC - Health Care Unit                     
                            

04/15/21 1 Ideal Heating Company                                       $31,963.82

05/25/21 2 Ideal Heating Company                                       $2,500.00

06/17/21 3 Ideal Heating Company                                       $4,952.99

08/16/21 4 Ideal Heating Company                                       $753.42

08/16/21 5 Ideal Heating Company                                       $7,969.97

08/30/21 6 Ideal Heating Company                                       $11,174.51

09/30/21 7 Ideal Heating Company                                       $3,115.69

10/13/21 8 Ideal Heating Company                                       $854.74

10/20/21 9 Ideal Heating Company                                       $1,207.25

10/20/21 10 Ideal Heating Company                                       $4,962.51

10/20/21 11 Ideal Heating Company                                       $13,378.89

11/29/21 12 Ideal Heating Company                                       $2,029.78

120-230-136 Emergency Domestic Hot Water Heater 
Replacement                                 

02/03/21 1 Dodson Plumbing, Heating and Air Conditioning, Inc.      
   

$0.00

07/22/21 2 Dodson Plumbing, Heating and Air Conditioning, Inc.      
   

$0.00

09/23/21 3 Dodson Plumbing, Heating and Air Conditioning, Inc.      
   

$250,000.00
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120-230-136 Emergency Domestic Hot Water Heater 
Replacement                                 

02/14/22 4 Dodson Plumbing, Heating and Air Conditioning, Inc.      
   

$571,000.00

09/13/22 901 Dodson Plumbing, Heating and Air Conditioning, Inc.      
   

($16,624.25)

120-230-138 Replace Roofing System - Rotunda                   
                             

09/26/22 901 Seal Tight Exteriors Inc.                                   ($47,413.66)

120-241-004 Replace Air Conditioning                                   
                     

08/30/21 1 Henson Robinson Company                                     $73,888.03

120-255-025 Replace Roofing Systems                                  
                       

03/29/21 901 D.E. Martin Roofing Co., Inc.                               ($1,335.72)

09/27/22 901 Evrard-Strang Construction Inc                              ($728,462.70)

120-255-026 Replace Coolers and Freezers                          
                          

02/03/21 2 Southern Illinois Piping Contractors, Inc.                  $1,776.59

03/02/21 3 Southern Illinois Piping Contractors, Inc.                  $1,308.16

04/26/21 4 Southern Illinois Piping Contractors, Inc.                  $8,602.37

07/12/21 5 Southern Illinois Piping Contractors, Inc.                  $5,942.56

07/12/21 6 Southern Illinois Piping Contractors, Inc.                  $4,952.10

07/27/21 7 Southern Illinois Piping Contractors, Inc.                  ($992.49)

07/27/21 8 Southern Illinois Piping Contractors, Inc.                  $6,372.03

120-255-028 Repair/Replace Roofs                                        
                    

05/25/22 1 Joiner Sheet Metal & Roofing, Inc.                          $0.00

11/10/22 2 Joiner Sheet Metal & Roofing, Inc.                          $15,798.69

120-255-030 Emergency Slider Door Control Panel & 
Intercom Replacement                      

07/27/22 1 Brown Electric, Inc.                                        $0.00

120-260-034 Replace Roofing Systems                                  
                       

01/28/21 5 Kehrer Brother's West Roofing, Inc.                         $8,553.38

120-270-042 06/21/22 1 Joiner Sheet Metal & Roofing, Inc.                          $47,872.79

120-290-007 Replace Boiler Burners                                      
                    

10/21/21 1 Mid-Illinois Mechanical Inc                                 $67,978.53

01/10/22 1 Midwest Asbestos Abatement Corporation                      $8,274.25

01/19/22 2 Mid-Illinois Mechanical Inc                                 $13,134.08

02/28/22 3 Mid-Illinois Mechanical Inc                                 $7,584.67

03/28/22 4 Mid-Illinois Mechanical Inc                                 $179,539.09

03/28/22 5 Mid-Illinois Mechanical Inc                                 $4,656.82

03/28/22 6 Mid-Illinois Mechanical Inc                                 $5,025.01

03/29/22 7 Mid-Illinois Mechanical Inc                                 $15,972.33

10/12/22 8 Mid-Illinois Mechanical Inc                                 $96,679.39

10/13/22 9 Mid-Illinois Mechanical Inc                                 $13,735.04

10/13/22 10 Mid-Illinois Mechanical Inc                                 $6,889.98
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120-295-012 Replace Locking and Control Systems and 
Upgrade Software and CPU's              

06/23/22 1 Poettker Construction Company                               $27,570.60

01/10/23 1 Seico, Inc.                                                 $21,093.73

120-295-016 Emergency Replacement of Underground 
Piping                                     

02/10/21 901 Heartland Mechanical Contractors, Inc.                      ($1,096.00)

120-295-020 04/11/22 1 A & R Mechanical Contractors, Inc.                          $9,800.00

09/26/22 901 Heartland Mechanical Contractors, Inc.                      ($2,356.42)

120-295-021 Emergency Lock Replacement                          
                            

04/05/22 1 River City Construction, L.L.C.                             ($48,783.00)

05/17/22 2 River City Construction, L.L.C.                             $0.00

125-003-004 Replace Roofing Systems                                  
                       

07/07/21 1 D7 Roofing, LLC                                             $38,250.08

125-003-009 Assess Boiler - Administration Building             
                            

04/20/21 901 HSG Mechanical Contractors, Inc.                            ($2,053.84)

125-110-015 Upgrade Perimeter Security Fencing & Install 
High Mast Lighting                 

01/14/22 1 Ringland-Johnson, Inc.                                      $95,000.00

06/28/22 1 Utility Dynamics Corporation                                $24,834.77

05/25/22 2 Ringland-Johnson, Inc.                                      $77,414.27

125-110-019 Demolish Buildings                                            
                  

08/03/21 1 Mc Donagh Demolition Inc.                                   $11,408.43

07/05/22 2 Mc Donagh Demolition Inc.                                   $13,591.84

125-195-003 Replace HVAC Systems and Boiler 
Components                                      

01/05/22 1 JEN Mechanical, Inc.                                        $5,601.46

12/14/21 1 Camp Electric & Heating Co., Inc.                           $2,055.00

08/26/22 1 General Waste Services, Inc.                                $43,162.28

11/01/22 2 General Waste Services, Inc.                                $2,457.58

11/01/22 3 General Waste Services, Inc.                                $4,221.25

11/01/22 4 General Waste Services, Inc.                                $1,638.74

10/12/22 901 Camp Electric & Heating Co., Inc.                           ($89,475.00)

250-000-022 Renovate Building                                              
                 

02/16/22 1 R.D. Lawrence Construction Company, Ltd.                    $59,421.51

03/03/22 2 R.D. Lawrence Construction Company, Ltd.                    ($5,869.32)

03/28/22 3 R.D. Lawrence Construction Company, Ltd.                    $12,321.00

06/06/22 4 R.D. Lawrence Construction Company, Ltd.                    $8,291.36

06/06/22 5 R.D. Lawrence Construction Company, Ltd.                    $23,904.52

06/06/22 6 R.D. Lawrence Construction Company, Ltd.                    $16,903.88

06/22/22 7 R.D. Lawrence Construction Company, Ltd.                    $0.00

07/20/22 8 R.D. Lawrence Construction Company, Ltd.                    $9,140.00
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250-000-022 Renovate Building                                              
                 

09/22/22 9 R.D. Lawrence Construction Company, Ltd.                    $27,586.46

12/22/22 10 R.D. Lawrence Construction Company, Ltd.                    $918.99

01/05/23 11 R.D. Lawrence Construction Company, Ltd.                    $0.00

250-000-023 11/17/21 1 Johnco Construction, Inc.                                   $1,421.34

11/23/21 2 Johnco Construction, Inc.                                   $377.11

12/01/21 3 Johnco Construction, Inc.                                   $5,478.16

12/13/21 4 Johnco Construction, Inc.                                   $1,202.93

12/28/21 5 Johnco Construction, Inc.                                   ($502.70)

01/19/22 6 Johnco Construction, Inc.                                   $4,443.52

01/24/22 7 Johnco Construction, Inc.                                   $9,114.76

02/09/22 8 Johnco Construction, Inc.                                   $1,286.19

02/10/22 9 Johnco Construction, Inc.                                   $989.46

02/15/22 10 Johnco Construction, Inc.                                   $2,011.71

02/15/22 11 Johnco Construction, Inc.                                   $1,213.55

03/08/22 12 Johnco Construction, Inc.                                   ($124.67)

03/23/22 13 Johnco Construction, Inc.                                   $392.29

04/06/22 14 Johnco Construction, Inc.                                   $3,564.23

04/13/22 15 Johnco Construction, Inc.                                   $4,404.84

04/13/22 16 Johnco Construction, Inc.                                   $9,177.02

04/21/22 17 Johnco Construction, Inc.                                   $6,459.10

05/05/22 18 Johnco Construction, Inc.                                   $5,229.69

05/16/22 19 Johnco Construction, Inc.                                   $3,033.97

05/19/22 20 Johnco Construction, Inc.                                   $2,144.88

06/01/22 21 Johnco Construction, Inc.                                   $5,818.97

06/01/22 22 Johnco Construction, Inc.                                   $498.22

06/29/22 23 Johnco Construction, Inc.                                   $3,429.46

07/06/22 24 Johnco Construction, Inc.                                   $7,111.91

07/06/22 25 Johnco Construction, Inc.                                   $23,674.89

07/27/22 26 Johnco Construction, Inc.                                   $7,179.27



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

250-000-023 Renovate Building                                              
                 

08/04/22 27 Johnco Construction, Inc.                                   $5,072.85

08/22/22 28 Johnco Construction, Inc.                                   $53,924.17

08/23/22 29 Johnco Construction, Inc.                                   $3,193.73

08/25/22 30 Johnco Construction, Inc.                                   $35,540.61

09/06/22 31 Johnco Construction, Inc.                                   $10,707.72

09/22/22 32 Johnco Construction, Inc.                                   $15,157.30

09/26/22 33 Johnco Construction, Inc.                                   $2,628.35

09/27/22 34 Johnco Construction, Inc.                                   $1,508.67

10/03/22 35 Johnco Construction, Inc.                                   $4,605.55

10/24/22 36 Johnco Construction, Inc.                                   $1,126.73

12/14/22 37 Johnco Construction, Inc.                                   $1,372.34

250-020-041 Repair Exterior Facade                                      
                    

06/02/21 1 The Bowa Group, Inc.                                        ($7,148.97)

07/09/21 2 The Bowa Group, Inc.                                        ($4,796.08)

09/10/21 3 The Bowa Group, Inc.                                        $903.65

09/21/21 4 The Bowa Group, Inc.                                        $4,335.19

09/28/21 5 The Bowa Group, Inc.                                        $123,347.96

11/02/21 6 The Bowa Group, Inc.                                        $23,486.75

11/04/21 7 The Bowa Group, Inc.                                        $211,000.00

11/27/21 8 The Bowa Group, Inc.                                        $6,344.03

11/19/21 9 The Bowa Group, Inc.                                        $1,681.37

12/03/21 10 The Bowa Group, Inc.                                        $56,766.85

12/14/21 11 The Bowa Group, Inc.                                        $60,248.08

12/14/21 12 The Bowa Group, Inc.                                        $9,995.45

03/04/22 13 The Bowa Group, Inc.                                        $10,384.72

03/21/22 14 The Bowa Group, Inc.                                        $41,914.83

05/05/22 15 The Bowa Group, Inc.                                        $20,887.15

07/17/22 16 The Bowa Group, Inc.                                        ($6,978.50)

09/22/22 17 The Bowa Group, Inc.                                        $0.00

10/21/22 18 The Bowa Group, Inc.                                        ($4,747.75)



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

250-020-041 Repair Exterior Facade                                      
                    

11/03/22 19 The Bowa Group, Inc.                                        $24,406.79

12/13/22 20 The Bowa Group, Inc.                                        $0.00

250-020-043 Upgrade Elevators                                             
                  

04/22/22 1 CCC Holdings, Inc                                           ($462.18)

06/16/22 2 CCC Holdings, Inc                                           $769.04

07/20/22 3 CCC Holdings, Inc                                           $73,608.96

07/17/22 4 CCC Holdings, Inc                                           $2,357.57

11/03/22 5 CCC Holdings, Inc                                           ($50,795.00)

12/31/22 6 CCC Holdings, Inc                                           $2,316.56

250-020-044 Renovate the Bilandic Building                          
                        

03/16/22 1 CCC Holdings, Inc                                           $3,663.38

03/24/22 2 CCC Holdings, Inc                                           $10,704.17

05/05/22 3 CCC Holdings, Inc                                           $14,677.72

05/10/22 4 CCC Holdings, Inc                                           $2,696.02

05/10/22 5 CCC Holdings, Inc                                           $1,661.16

05/10/22 6 CCC Holdings, Inc                                           $8,091.92

05/17/22 7 CCC Holdings, Inc                                           $13,190.58

05/20/22 8 CCC Holdings, Inc                                           ($34,915.26)

05/20/22 9 CCC Holdings, Inc                                           $34,684.18

05/23/22 10 CCC Holdings, Inc                                           $15,075.20

05/23/22 11 CCC Holdings, Inc                                           $20,672.83

06/03/22 12 CCC Holdings, Inc                                           $18,593.38

06/28/22 13 CCC Holdings, Inc                                           $24,060.78

06/26/22 14 CCC Holdings, Inc                                           $8,233.60

06/26/22 15 CCC Holdings, Inc                                           $7,985.04

06/27/22 16 CCC Holdings, Inc                                           $1,900.59

07/06/22 17 CCC Holdings, Inc                                           $1,552.78

07/17/22 18 CCC Holdings, Inc                                           $2,945.08

07/17/22 19 CCC Holdings, Inc                                           $9,594.03

07/17/22 20 CCC Holdings, Inc                                           $7,158.20

07/17/22 21 CCC Holdings, Inc                                           $3,676.31



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

250-020-044 Renovate the Bilandic Building                          
                        

07/20/22 22 CCC Holdings, Inc                                           $114,720.85

08/18/22 23 CCC Holdings, Inc                                           $19,813.45

08/23/22 24 CCC Holdings, Inc                                           $9,830.74

08/31/22 25 CCC Holdings, Inc                                           $834.71

08/31/22 26 CCC Holdings, Inc                                           $5,372.18

09/04/22 27 CCC Holdings, Inc                                           $432.37

09/22/22 28 CCC Holdings, Inc                                           $0.00

09/20/22 29 CCC Holdings, Inc                                           $225,698.12

09/22/22 30 CCC Holdings, Inc                                           $40,675.80

09/21/22 31 CCC Holdings, Inc                                           $4,065.85

10/19/22 32 CCC Holdings, Inc                                           $40,519.79

10/21/22 33 CCC Holdings, Inc                                           $43,996.38

11/01/22 34 CCC Holdings, Inc                                           $60,680.95

11/03/22 35 CCC Holdings, Inc                                           $149,999.88

11/07/22 36 CCC Holdings, Inc                                           $20,195.89

11/22/22 37 CCC Holdings, Inc                                           $4,455.95

11/22/22 38 CCC Holdings, Inc                                           $5,883.40

11/22/22 39 CCC Holdings, Inc                                           $9,362.21

11/28/22 40 CCC Holdings, Inc                                           $1,336.95

11/28/22 41 CCC Holdings, Inc                                           $24,000.00

12/15/22 42 CCC Holdings, Inc                                           ($8,784.88)

12/06/22 43 CCC Holdings, Inc                                           $9,198.81

12/21/22 44 CCC Holdings, Inc                                           $87,022.28

12/21/22 45 CCC Holdings, Inc                                           $57,717.71

12/24/22 46 CCC Holdings, Inc                                           $16,519.87

12/23/22 47 CCC Holdings, Inc                                           $13,649.91

01/13/23 48 CCC Holdings, Inc                                           $3,818.23

01/17/23 49 CCC Holdings, Inc                                           $11,682.55

250-030-018 Upgrade Walkway Walls/Replace Parking Lot   
                                    

05/12/22 1 Litteken Construction Company                               $1,056.37



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

250-030-018 Upgrade Walkway Walls/Replace Parking Lot   
                                    

08/08/22 2 Litteken Construction Company                               $4,815.48

08/03/22 3 Litteken Construction Company                               $22,384.50

08/23/22 4 Litteken Construction Company                               $27,201.83

12/29/22 5 Litteken Construction Company                               $7,013.90

12/29/22 6 Litteken Construction Company                               $9,387.36

250-043-009 Replace Chillers and Cooling Tower                  
                            

11/17/21 1 Commercial Mechanical, Inc.                                 $0.00

02/22/22 2 Morse Electric Incorporated                                 $0.00

02/22/22 2 Commercial Mechanical, Inc.                                 $0.00

03/23/22 3 Commercial Mechanical, Inc.                                 $8,966.95

250-100-008 Upgrade HVAC System                                     
                        

01/12/22 1 Henson Robinson Company                                     $123,545.38

03/04/22 2 Henson Robinson Company                                     $4,608.60

05/24/22 3 Henson Robinson Company                                     $78,942.64

07/22/22 4 Henson Robinson Company                                     $8,469.40

11/16/22 5 Henson Robinson Company                                     $0.00

250-100-010 Repair Exterior - South Building                         
                       

03/14/22 1 CAD Construction Inc.                                       $88,434.25

04/13/22 2 CAD Construction Inc.                                       $38,740.57

05/17/22 3 CAD Construction Inc.                                       $0.00

05/23/22 4 CAD Construction Inc.                                       $54,017.49

06/08/22 5 CAD Construction Inc.                                       $50,732.34

07/11/22 6 CAD Construction Inc.                                       $68,279.15

08/15/22 7 CAD Construction Inc.                                       $90,134.61

09/07/22 8 CAD Construction Inc.                                       $23,717.37

09/07/22 9 CAD Construction Inc.                                       $20,370.87

09/07/22 10 CAD Construction Inc.                                       $6,897.15

10/28/22 11 CAD Construction Inc.                                       $6,867.80

10/31/22 12 CAD Construction Inc.                                       $15,752.31

12/13/22 13 CAD Construction Inc.                                       $1,048.85

12/14/22 14 CAD Construction Inc.                                       $0.00

12/21/21 901 Otto Baum Company, Inc.                                     ($25,387.79)



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

250-160-001 Emergency Roof Replacement and Interior 
Repairs                                 

09/15/21 1 Henson Robinson Company                                     $0.00

04/06/22 2 Henson Robinson Company                                     $6,908.02

04/21/22 3 Henson Robinson Company                                     $10,941.69

04/27/22 4 Henson Robinson Company                                     $2,782.78

250-174-012 Repair/Replace Boilers                                      
                    

06/29/22 1 Reliable Plumbing & Heating Company                         $4,595.90

12/21/22 2 Reliable Plumbing & Heating Company                         $2,241.54

250-185-004 Replace Windows, Doors and Roofing System 
                                      

12/23/22 901 A-1 Roofing Co.                                             ($79,644.36)

01/18/23 901 A-Masonry Group, Inc.                                       ($89,067.29)

250-189-015 Replace Emergency Generator                         
                            

03/11/21 6 B & B Electric, Inc.                                        $2,023.52

03/11/21 7 B & B Electric, Inc.                                        $3,008.72

03/11/21 8 B & B Electric, Inc.                                        $20,829.36

03/29/21 9 B & B Electric, Inc.                                        $30,098.90

03/29/21 10 B & B Electric, Inc.                                        $8,347.39

04/30/21 11 B & B Electric, Inc.                                        $14,378.30

06/08/21 12 B & B Electric, Inc.                                        $1,136,033.40

08/23/21 13 B & B Electric, Inc.                                        $10,194.05

08/23/21 14 B & B Electric, Inc.                                        $7,458.74

09/15/21 15 B & B Electric, Inc.                                        $3,666.65

09/29/21 16 B & B Electric, Inc.                                        $31,734.30

10/12/21 17 B & B Electric, Inc.                                        $1,836.94

10/12/21 18 B & B Electric, Inc.                                        $4,687.26

10/19/21 19 B & B Electric, Inc.                                        $10,388.25

10/19/21 20 B & B Electric, Inc.                                        $16,000.00

12/20/21 21 B & B Electric, Inc.                                        $17,081.52

04/25/22 22 B & B Electric, Inc.                                        $3,678.77

04/25/22 23 B & B Electric, Inc.                                        ($2,089.33)

05/10/22 24 B & B Electric, Inc.                                        $1,350.59

05/19/22 25 B & B Electric, Inc.                                        $84,109.12

08/04/22 26 B & B Electric, Inc.                                        $0.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

250-189-015 Replace Emergency Generator                         
                            

09/12/22 27 B & B Electric, Inc.                                        $7,029.73

12/19/22 28 B & B Electric, Inc.                                        $0.00

250-235-001 Renovate for Office Space                                 
                      

08/16/21 1 P.J. Hoerr, Inc.                                            $0.00

11/18/21 2 P.J. Hoerr, Inc.                                            $186,918.00

01/25/22 3 P.J. Hoerr, Inc.                                            $0.00

03/31/22 4 P.J. Hoerr, Inc.                                            $0.00

06/01/22 5 P.J. Hoerr, Inc.                                            $146,000.00

250-250-009 Emergency Assessment/Installation of 
Temporary Chiller                          

10/13/22 1 Commercial Mechanical, Inc.                                 $0.00

250-510-019 Emergency Boiler Replacement                        
                            

10/29/21 1 The Stone Group Inc.                                        $0.00

02/22/21 1 Voris Mechanical, Inc.                                      $0.00

01/28/22 2 The Stone Group Inc.                                        $0.00

07/24/21 2 Voris Mechanical, Inc.                                      ($88,356.36)

07/28/22 3 The Stone Group Inc.                                        $858.91

08/09/22 4 The Stone Group Inc.                                        $19,762.96

10/14/22 5 The Stone Group Inc.                                        $70,351.31

250-510-021 Upgrade Elevators                                             
                  

07/29/22 1 Parkway Elevators, Inc.                                     $0.00

08/16/22 2 Parkway Elevators, Inc.                                     $0.00

291-048-005 Emergency Boiler Repair                                   
                      

09/21/21 1 Ideal Heating Company                                       $0.00

12/21/21 2 Ideal Heating Company                                       $0.00

05/26/22 3 Ideal Heating Company                                       $0.00

07/12/22 4 Ideal Heating Company                                       $7,544.12

291-085-001 Replace Radio Tower and Upgrade HVAC at 
the Communication Building              

01/25/22 1 Korte & Luitjohan Contractors, Inc.                         $3,892.81

02/02/22 2 Korte & Luitjohan Contractors, Inc.                         $6,819.33

291-160-006 Emergency Roof Replacement - District 20 
Headquarters                           

06/09/21 1 Laverdiere Construction, Inc.                               $0.00

07/07/21 2 Laverdiere Construction, Inc.                               $12,570.71

10/06/21 3 Laverdiere Construction, Inc.                               $5,000.00

10/22/21 4 Laverdiere Construction, Inc.                               $25,801.37

10/27/21 5 Laverdiere Construction, Inc.                               $51,115.15

02/10/22 901 Laverdiere Construction, Inc.                               ($270.38)
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291-221-018 Upgrade HVAC System & Install Generator - 
Training Academy                      

05/09/22 1 R.D. Lawrence Construction Company, Ltd.                    $6,230.27

06/14/22 2 R.D. Lawrence Construction Company, Ltd.                    ($10,126.79)

06/30/22 3 R.D. Lawrence Construction Company, Ltd.                    ($62,925.93)

07/22/22 4 R.D. Lawrence Construction Company, Ltd.                    $70,983.24

08/04/22 5 R.D. Lawrence Construction Company, Ltd.                    $9,143.93

08/10/22 6 R.D. Lawrence Construction Company, Ltd.                    $4,436.21

09/07/22 7 R.D. Lawrence Construction Company, Ltd.                    ($3,263.89)

09/27/22 8 R.D. Lawrence Construction Company, Ltd.                    $1,279.81

10/12/22 9 R.D. Lawrence Construction Company, Ltd.                    $99,299.87

10/28/22 10 R.D. Lawrence Construction Company, Ltd.                    $2,263.83

10/28/22 11 R.D. Lawrence Construction Company, Ltd.                    ($8,501.71)

11/09/22 12 R.D. Lawrence Construction Company, Ltd.                    $7,584.22

11/16/22 13 R.D. Lawrence Construction Company, Ltd.                    $169,482.35

12/12/22 15 R.D. Lawrence Construction Company, Ltd.                    $16,519.79

12/21/22 16 R.D. Lawrence Construction Company, Ltd.                    $5,150.90

291-221-019 Upgrade Parking Lots, Pavements and 
Resurface Running Track                     

05/13/21 1 Truman L. Flatt & Sons Co.,  Inc.                           $44,264.44

08/16/21 2 Truman L. Flatt & Sons Co.,  Inc.                           $11,905.45

08/18/21 3 Truman L. Flatt & Sons Co.,  Inc.                           $6,941.11

09/14/21 4 Truman L. Flatt & Sons Co.,  Inc.                           $11,840.60

09/14/21 5 Truman L. Flatt & Sons Co.,  Inc.                           $522.88

09/14/21 6 Truman L. Flatt & Sons Co.,  Inc.                           $1,811.75

10/06/21 7 Truman L. Flatt & Sons Co.,  Inc.                           $4,468.49

291-240-011 Replace Roofing System                                   
                       

11/30/21 1 Sterling Commercial Roofing, Inc.                           $2,877.24

04/25/22 2 Sterling Commercial Roofing, Inc.                           $5,974.95

05/12/22 3 Sterling Commercial Roofing, Inc.                           $0.00

291-275-006 Upgrade Parking Lot/Site Lighting                     
                          

03/22/22 1 B & B Electric, Inc.                                        $13,500.00

03/28/22 2 B & B Electric, Inc.                                        ($922.94)

03/30/22 3 B & B Electric, Inc.                                        $3,245.03

03/30/22 4 B & B Electric, Inc.                                        $5,224.11
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291-275-006 Upgrade Parking Lot/Site Lighting                     
                          

06/14/22 5 B & B Electric, Inc.                                        $9,040.14

08/31/22 6 B & B Electric, Inc.                                        $4,876.61

08/31/22 7 B & B Electric, Inc.                                        $2,103.21

11/23/22 8 B & B Electric, Inc.                                        $14,367.81

12/12/22 9 B & B Electric, Inc.                                        $19,476.25

01/12/23 10 B & B Electric, Inc.                                        $5,499.89

321-000-095 Emergency Renovation for Isolation Rooms      
                                  

01/29/21 5 Livewire Electrical Systems, Inc.                           $0.00

01/29/21 5 The Bowa Group, Inc.                                        $0.00

04/30/21 6 The Bowa Group, Inc.                                        $0.00

04/30/21 6 Livewire Electrical Systems, Inc.                           $0.00

05/05/21 7 Livewire Electrical Systems, Inc.                           ($1,200,000.00)

07/30/21 7 The Bowa Group, Inc.                                        $0.00

07/30/21 8 Livewire Electrical Systems, Inc.                           $0.00

08/08/22 901 The Bowa Group, Inc.                                        ($50,315.03)

321-010-104 Renovate Holly and Maple Buildings                 
                             

05/19/21 901 Limbaugh Construction Co. Inc,                              ($487,447.69)

321-010-108 Emergency Replacement of Emergency 
Generator                                    

02/24/22 1 Pyramid Electrical Contractors, Inc.                        $0.00

321-015-095 Repair Interior and Exterior of Water Tower      
                               

11/23/22 1 H & N Construction, Inc.                                    ($7,000.00)

321-015-096 Replace Roofing System                                   
                       

11/10/21 1 Joiner Sheet Metal & Roofing, Inc.                          $430,581.81

02/02/22 2 Joiner Sheet Metal & Roofing, Inc.                          ($192,296.76)

04/06/22 3 Joiner Sheet Metal & Roofing, Inc.                          $5,514.47

04/08/22 4 Joiner Sheet Metal & Roofing, Inc.                          $10,074.61

05/02/22 5 Joiner Sheet Metal & Roofing, Inc.                          $46,222.97

07/12/22 6 Joiner Sheet Metal & Roofing, Inc.                          $6,314.95

08/10/22 7 Joiner Sheet Metal & Roofing, Inc.                          $1,630.61

321-015-099 Renovate Oak Hall                                             
                  

04/30/21 6 H & N Construction, Inc.                                    $0.00

06/15/21 901 H & N Construction, Inc.                                    ($139,194.76)

321-030-153 Upgrade Fire Alarm System and Replace 
HVAC System                               

09/29/22 1 Kroeschell Engineering Co., Inc.                            $74,524.80

321-055-133 Replace Absorption Chiller                                
                      

05/19/21 2 Ideal Heating Company                                       $482.51

321-055-134 Replace Roofing Systems                                  
                       

01/03/23 1 AGAE Contractors, Inc.                                      $79,594.10
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321-055-135 Replace Boilers                                                  
               

10/26/22 1 NES, Inc.                                                   $21,213.03

10/26/22 1 Ideal Heating Company                                       $17,224.98

11/04/22 2 NES, Inc.                                                   $5,523.53

321-055-136 Renovate Dietary                                               
                 

12/22/22 1 Mechanical, Inc.                                            $39,158.95

01/03/23 1 Public Electric Construction Co.                            $80,653.93

321-055-140 Replace Chiller in the Forensic Treatment 
Complex                               

08/09/22 1 Ideal Heating Company                                       $0.00

12/02/21 901 The Stone Group Inc.                                        $20,698.00

03/07/22 902 The Stone Group Inc.                                        $8,087.00

321-060-050 Replace Walk-in Coolers and Freezers             
                               

11/08/21 1 CORE Construction Services of Illinois, Inc.                $38,718.97

05/11/22 2 CORE Construction Services of Illinois, Inc.                $4,361.53

08/02/22 3 CORE Construction Services of Illinois, Inc.                ($1,797.25)

321-087-049 Repair Slope Failure                                          
                  

12/15/21 1 Lake Contracting, Inc.                                      $9,255.90

08/24/22 2 Lake Contracting, Inc.                                      $16,855.18

321-087-050 Emergency Repair and Replacement of the 
Employee Duress System                  

05/25/21 5 Brown Electric, Inc.                                        $0.00

09/27/21 6 Brown Electric, Inc.                                        $0.00

12/06/21 7 Brown Electric, Inc.                                        $22,500.00

04/19/22 8 Brown Electric, Inc.                                        $23,500.00

321-110-066 Replace Roofing Systems                                  
                       

12/28/21 1 J. L. Adler Roofing & Sheet Metal, Inc.                     $1,069.22

01/03/22 2 J. L. Adler Roofing & Sheet Metal, Inc.                     $3,170.08

02/18/22 3 J. L. Adler Roofing & Sheet Metal, Inc.                     $18,439.42

09/12/22 4 J. L. Adler Roofing & Sheet Metal, Inc.                     $119,756.12

10/21/22 5 J. L. Adler Roofing & Sheet Metal, Inc.                     $0.00

321-110-067 Rehabilitate Roads, Parking Lots, Sidewalks, 
Street and Walkway Lighting        

10/15/21 1 Pan-Oceanic Engineering Co., Inc.                           $149,980.83

321-110-068 Replace Water Main Piping                               
                        

07/08/22 1 Calumet City Plumbing and Heating Co., Inc.                 $154,962.30

04/20/22 1 Calumet City Plumbing and Heating Co., Inc.                 $8,017.04

08/17/22 2 Calumet City Plumbing and Heating Co., Inc.                 $29,195.91

321-115-071 Replace Absorber with an Air-Cooled Chiller     
                                

01/12/22 1 Quality Controls, Inc.                                      $61,678.47

04/20/22 2 Quality Controls, Inc.                                      $2,268.60

321-125-053 Replace Roofing Systems                                  
                       

05/03/21 1 Joiner Sheet Metal & Roofing, Inc.                          $18,283.84
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321-125-053 Replace Roofing Systems                                  
                       

06/14/21 1 Henson Robinson Company                                     $895.40

05/12/21 2 Joiner Sheet Metal & Roofing, Inc.                          $7,587.50

321-125-054 Emergency Renovation for Isolation Rooms      
                                  

05/25/21 901 R.D. Lawrence Construction Company, Ltd.                    ($14,752.57)

06/14/21 901 R.D. Lawrence Construction Company, Ltd.                    ($116,629.15)

06/14/21 902 R.D. Lawrence Construction Company, Ltd.                    $116,629.15

321-125-055 Purchase and Install Security Fencing at 
Stephenson Hall                        

11/21/22 901 E.L. Pruitt Company                                         $0.00

321-135-076 Replace Roofing Systems                                  
                       

11/16/21 1 Joiner Sheet Metal & Roofing, Inc.                          $47,202.24

12/09/21 2 Joiner Sheet Metal & Roofing, Inc.                          $11,839.80

12/14/21 3 Joiner Sheet Metal & Roofing, Inc.                          $2,285.81

12/22/21 4 Joiner Sheet Metal & Roofing, Inc.                          $5,737.71

01/24/22 5 Joiner Sheet Metal & Roofing, Inc.                          $3,136.12

01/25/22 6 Joiner Sheet Metal & Roofing, Inc.                          $4,486.86

321-135-077 Replace Boiler House Emergency Generator    
                                    

05/10/22 1 G.R.P. Mechanical Company, Inc.                             $16,127.68

08/16/22 2 G.R.P. Mechanical Company, Inc.                             $1,901.14

01/12/23 3 G.R.P. Mechanical Company, Inc.                             $0.00

321-135-078 Replace Roofing System  - Elm Cottage           
                                

12/21/21 1 Joiner Sheet Metal & Roofing, Inc.                          $28,064.25

321-155-015 Replace Roofing Systems                                  
                       

02/01/22 1 Henson Robinson Company                                     $1,289.75

08/02/21 1 Joiner Sheet Metal & Roofing, Inc.                          $4,450.27

09/30/21 2 Joiner Sheet Metal & Roofing, Inc.                          $2,201.97

10/18/21 3 Joiner Sheet Metal & Roofing, Inc.                          $100,500.29

12/13/21 4 Joiner Sheet Metal & Roofing, Inc.                          $1,061.53

12/13/21 5 Joiner Sheet Metal & Roofing, Inc.                          $0.00

12/13/21 6 Joiner Sheet Metal & Roofing, Inc.                          $0.00

12/22/21 7 Joiner Sheet Metal & Roofing, Inc.                          $10,363.02

321-160-024 03/09/21 3 Roofing Associates LLC                                      $15,811.35

04/08/21 4 Roofing Associates LLC                                      $1,049.26

321-190-050 Replace Roofing System                                   
                       

10/25/21 1 DCG Roofing Solutions, Inc.                                 $5,289.70

05/02/22 2 DCG Roofing Solutions, Inc.                                 $9,756.92

321-190-051 Install Emergency Address System                   
                             

09/30/22 1 Krause Electrical Contractors, Inc.                         $12,958.87



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

321-210-004 Refurbish Roofing System                                 
                       

08/09/22 1 Designed Roofing Systems, Inc.                              $7,191.27

10/17/22 2 Designed Roofing Systems, Inc.                              $0.00

506-149-003 Replace Security Camera System                     
                             

03/03/21 1 Senergy Electric, Inc.                                      ($17,797.00)

03/24/21 2 Senergy Electric, Inc.                                      $490.45

03/29/21 3 Senergy Electric, Inc.                                      $2,365.92

03/29/21 4 Senergy Electric, Inc.                                      $1,979.50

04/26/21 5 Senergy Electric, Inc.                                      $4,037.51

04/26/21 6 Senergy Electric, Inc.                                      $1,187.16

07/22/21 7 Senergy Electric, Inc.                                      $14,315.59

07/23/21 8 Senergy Electric, Inc.                                      $0.00

10/04/21 9 Senergy Electric, Inc.                                      $22,061.78

506-149-005 Replace Floor/Repair Roof and Ceiling             
                              

10/12/21 1 CAD Construction Inc.                                       $40,683.59

11/08/21 2 CAD Construction Inc.                                       $42,186.48

01/04/22 3 CAD Construction Inc.                                       $7,148.98

01/10/22 4 CAD Construction Inc.                                       $15,253.83

02/09/22 5 CAD Construction Inc.                                       $0.00

03/17/22 6 CAD Construction Inc.                                       $5,771.09

12/13/22 7 CAD Construction Inc.                                       $0.00

01/18/23 8 CAD Construction Inc.                                       $0.00

546-010-003 Emergency Storm Damage Repairs                  
                                

02/10/21 4 Johnco Construction, Inc.                                   $19,047.99

02/11/21 5 Johnco Construction, Inc.                                   $1,321.86

02/18/21 6 Johnco Construction, Inc.                                   $2,317.33

03/11/21 7 Johnco Construction, Inc.                                   $17,636.88

01/21/21 8 Johnco Construction, Inc.                                   $5,116.02

06/04/21 9 Johnco Construction, Inc.                                   $0.00

546-035-006 Replace Roofing System                                   
                       

02/18/21 1 D.E. Martin Roofing Co., Inc.                               $0.00

03/18/21 2 D.E. Martin Roofing Co., Inc.                               $0.00

03/29/21 3 D.E. Martin Roofing Co., Inc.                               ($7,878.00)

05/21/21 4 D.E. Martin Roofing Co., Inc.                               $10,201.80



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

546-070-026 Upgrade Mechanical System                             
                          

01/21/21 2 Amber Mechanical Contractors Inc.                           $4,886.15

03/12/21 3 Universal Asbestos Removal, Inc.                            $4,297.36

01/25/21 3 Amber Mechanical Contractors Inc.                           $5,339.26

02/01/21 4 Amber Mechanical Contractors Inc.                           $6,715.54

03/12/21 4 Universal Asbestos Removal, Inc.                            $3,983.11

08/16/21 5 Amber Mechanical Contractors Inc.                           $32,676.51

05/13/21 6 Public Electric Construction Co.                            $4,264.40

12/07/21 6 Amber Mechanical Contractors Inc.                           $0.00

05/19/21 7 Public Electric Construction Co.                            $820.55

08/17/21 7 Amber Mechanical Contractors Inc.                           $1,933.90

02/16/22 8 Amber Mechanical Contractors Inc.                           $65,638.96

05/19/21 8 Public Electric Construction Co.                            $2,398.81

03/31/22 9 Amber Mechanical Contractors Inc.                           $52,090.60

03/31/22 10 Amber Mechanical Contractors Inc.                           $55,006.74

03/31/22 11 Amber Mechanical Contractors Inc.                           $47,426.55

12/14/21 12 Amber Mechanical Contractors Inc.                           $196,977.71

03/31/22 13 Amber Mechanical Contractors Inc.                           $76,613.01

546-070-027 Exterior and Interior Renovations                      
                         

06/16/21 1 A & H Plumbing & Heating Co., Inc.                          $8,327.60

11/01/21 1 The Bowa Group, Inc.                                        $700.42

08/27/21 1 Airport Electric Co.                                        $5,493.26

03/09/22 2 The Bowa Group, Inc.                                        $9,373.36

09/08/21 2 Airport Electric Co.                                        $2,455.84

06/16/21 2 A & H Plumbing & Heating Co., Inc.                          $3,799.78

10/21/21 3 Airport Electric Co.                                        $2,967.77

03/28/22 3 The Bowa Group, Inc.                                        $4,827.73

07/19/21 3 A & H Plumbing & Heating Co., Inc.                          $2,239.39

05/23/22 4 Airport Electric Co.                                        $0.00

10/07/21 4 A & H Plumbing & Heating Co., Inc.                          $6,880.33

04/22/22 4 The Bowa Group, Inc.                                        $2,813.54



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

546-070-027 Exterior and Interior Renovations                      
                         

05/10/22 5 The Bowa Group, Inc.                                        $0.00

10/14/21 5 A & H Plumbing & Heating Co., Inc.                          $13,449.08

05/23/22 5 Airport Electric Co.                                        $2,762.16

03/01/22 6 A & H Plumbing & Heating Co., Inc.                          $16,657.64

12/29/22 6 Airport Electric Co.                                        $0.00

05/06/22 6 The Bowa Group, Inc.                                        $46,176.59

546-080-010 Upgrade Electrical System                                 
                      

01/11/23 1 The Stone Group Inc.                                        $0.00

10/12/22 1 Midway Contracting Group, LLC                               $7,943.57

12/28/22 2 Midway Contracting Group, LLC                               $0.00

546-080-015 Replace Roof                                                     
               

01/19/22 1 L. Marshall, Inc.                                           $24,837.34

546-095-016 Replace Roofing Systems                                  
                       

06/15/22 1 Henson Robinson Company                                     ($2,216.14)

07/11/22 2 Henson Robinson Company                                     $4,085.45

08/10/22 3 Henson Robinson Company                                     $33,117.48

11/28/22 4 Henson Robinson Company                                     $1,951.74

546-096-010 Repair/Upgrade HVAC, Electrical and 
Plumbing Systems                            

04/21/22 1 A & R Mechanical Contractors, Inc.                          $7,342.65

07/21/22 2 A & R Mechanical Contractors, Inc.                          $3,870.58

08/04/22 3 A & R Mechanical Contractors, Inc.                          $1,214.06

08/04/22 4 A & R Mechanical Contractors, Inc.                          $3,433.44

08/08/22 5 A & R Mechanical Contractors, Inc.                          $3,154.63

08/08/22 6 A & R Mechanical Contractors, Inc.                          $2,231.37

08/18/22 7 A & R Mechanical Contractors, Inc.                          ($1,111.00)

08/31/22 8 A & R Mechanical Contractors, Inc.                          ($2,904.88)

09/08/22 9 A & R Mechanical Contractors, Inc.                          ($192.90)

09/14/22 10 A & R Mechanical Contractors, Inc.                          $6,060.77

10/13/22 11 A & R Mechanical Contractors, Inc.                          $9,110.57

10/31/22 12 A & R Mechanical Contractors, Inc.                          $25,767.42

11/10/22 13 A & R Mechanical Contractors, Inc.                          $1,009.18

01/06/23 14 A & R Mechanical Contractors, Inc.                          $2,346.54

546-110-012 Repair Exterior and Interior of Building              
                          

09/07/21 1 CAD Construction Inc.                                       $34,933.35



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

546-110-012 Repair Exterior and Interior of Building              
                          

11/08/21 2 CAD Construction Inc.                                       $39,034.54

546-115-035 Replace Roof, Provide Exterior Repairs and 
Renovate Kitchen                     

02/08/21 11 Korte & Luitjohan Contractors, Inc.                         ($15,247.47)

02/09/21 12 Korte & Luitjohan Contractors, Inc.                         $3,706.89

03/16/21 13 Korte & Luitjohan Contractors, Inc.                         $6,974.69

03/31/21 14 Korte & Luitjohan Contractors, Inc.                         ($1,724.07)

546-115-036 Repair Plumbing, Drainage, Lighting                 
                            

03/11/22 1 Litteken Construction Company                               $0.00

01/26/22 2 Litteken Construction Company                               $2,008.32

06/08/22 3 Litteken Construction Company                               $28,779.51

09/15/22 4 Litteken Construction Company                               $26,005.56

10/27/22 5 Litteken Construction Company                               $87,070.19

01/18/23 6 Litteken Construction Company                               $89,853.02

546-175-014 Replace Maintenance Shop Door                      
                             

05/27/21 1 CAD Construction Inc.                                       $7,843.69

546-190-012 Repair/Replace Vehicle Parking Lots                
                             

04/19/22 1 RCS Construction, Inc.                                      $0.00

05/09/22 2 RCS Construction, Inc.                                      $0.00

08/01/22 3 RCS Construction, Inc.                                      $6,400.74

08/02/22 4 RCS Construction, Inc.                                      $665.40

08/04/22 5 RCS Construction, Inc.                                      $60,968.87

08/05/22 6 RCS Construction, Inc.                                      $2,157.71

08/26/22 7 RCS Construction, Inc.                                      $2,422.37

01/03/23 8 RCS Construction, Inc.                                      $0.00

01/05/23 9 RCS Construction, Inc.                                      $12,088.47

546-250-020 Replace HVAC System and Plumbing and 
Interior Renovation                        

08/05/21 1 Grunloh Construction, Inc.                                  $4,450.30

09/29/21 2 Grunloh Construction, Inc.                                  $86,063.86

10/13/21 3 Grunloh Construction, Inc.                                  $3,010.06

11/08/21 4 Grunloh Construction, Inc.                                  $7,330.48

11/30/21 5 Grunloh Construction, Inc.                                  $8,857.50

12/01/21 6 Grunloh Construction, Inc.                                  $3,602.62

12/09/21 7 Grunloh Construction, Inc.                                  $10,702.57

12/27/21 8 Grunloh Construction, Inc.                                  $520.23



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

546-250-020 Replace HVAC System and Plumbing and 
Interior Renovation                        

01/03/22 9 Grunloh Construction, Inc.                                  $3,847.78

01/31/22 10 Grunloh Construction, Inc.                                  $88,310.17

02/07/22 11 Grunloh Construction, Inc.                                  $0.00

02/08/22 12 Grunloh Construction, Inc.                                  $8,089.69

02/09/22 13 Grunloh Construction, Inc.                                  $32,707.88

03/14/22 14 Grunloh Construction, Inc.                                  $67,003.08

03/23/22 15 Grunloh Construction, Inc.                                  $3,678.28

04/26/22 16 Grunloh Construction, Inc.                                  $21,132.82

07/13/22 17 Grunloh Construction, Inc.                                  ($5,200.00)

07/30/21 901 Grunloh Construction, Inc.                                  ($2,606,000.00)

07/30/21 902 Grunloh Construction, Inc.                                  $2,606,000.00

02/14/22 903 Grunloh Construction, Inc.                                  ($8,089.69)

02/14/22 904 Grunloh Construction, Inc.                                  $8,089.69

11/23/22 905 Grunloh Construction, Inc.                                  ($137,500.36)

11/23/22 906 Grunloh Construction, Inc.                                  $137,500.36

12/16/22 907 Grunloh Construction, Inc.                                  $137,500.36

12/16/22 908 Grunloh Construction, Inc.                                  ($137,500.36)

12/16/22 909 Grunloh Construction, Inc.                                  ($137,500.36)

12/16/22 910 Grunloh Construction, Inc.                                  $137,500.36

546-260-026 Repair Privately-Owned Vehicle Parking Lot     
                                 

10/13/22 1 Illinois Civil Contractors, Inc.                            $113,539.35

12/06/22 2 Illinois Civil Contractors, Inc.                            $8,937.05

12/08/22 3 Illinois Civil Contractors, Inc.                            $13,128.50

12/22/22 4 Illinois Civil Contractors, Inc.                            $43,150.94

546-261-007 Replace Refueler Parking Area                         
                          

04/26/22 1 Stark Excavating, Inc.                                      $52,133.16

546-261-008 Replace Roofing Systems                                  
                       

11/10/21 1 P.J. Hoerr, Inc.                                            $0.00

01/06/22 2 P.J. Hoerr, Inc.                                            ($3,193.59)

01/24/22 3 P.J. Hoerr, Inc.                                            $10,129.52

03/10/22 4 P.J. Hoerr, Inc.                                            $6,696.00

04/06/22 5 P.J. Hoerr, Inc.                                            ($799.32)
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546-261-008 Replace Roofing Systems                                  
                       

11/14/22 6 P.J. Hoerr, Inc.                                            $29,611.81

546-280-013 Repair HVAC System, Interior Renovation, 
Upgrade Electrical and Plumbing Systems

02/17/21 1 Laverdiere Construction, Inc.                               $0.00

03/02/21 2 Laverdiere Construction, Inc.                               $1,967.32

03/05/21 3 Laverdiere Construction, Inc.                               $1,812.59

03/22/21 4 Laverdiere Construction, Inc.                               $606.67

05/17/21 5 Laverdiere Construction, Inc.                               $8,360.81

05/18/21 6 Laverdiere Construction, Inc.                               $4,412.24

05/20/21 7 Laverdiere Construction, Inc.                               ($150.00)

06/07/21 8 Laverdiere Construction, Inc.                               $1,874.08

06/15/21 9 Laverdiere Construction, Inc.                               $0.00

546-282-003 Capital Improvements - Lincoln's ChalleNGE 
Academy                              

12/07/21 1 Capitol Construction Group LLC                              $0.00

01/18/22 2 Capitol Construction Group LLC                              $294,723.76

04/13/22 3 Capitol Construction Group LLC                              $0.00

546-303-008 Replace Roofing System and Renovate 
Exterior                                    

11/23/22 1 Master Design Build, LLC                                    $2,090.54

12/01/22 2 Master Design Build, LLC                                    $5,997.56

546-310-008 Upgrade Mechanical System/Renovate 
Interior & Exterior                          

02/26/21 6 Amber Mechanical Contractors Inc.                           $0.00

10/21/21 7 Amber Mechanical Contractors Inc.                           $3,170.56

01/25/22 8 Amber Mechanical Contractors Inc.                           $6,122.38

01/26/22 9 Amber Mechanical Contractors Inc.                           $17,009.61

01/26/22 10 Amber Mechanical Contractors Inc.                           $5,155.38

01/28/22 11 Amber Mechanical Contractors Inc.                           $2,949.02

01/31/22 12 Amber Mechanical Contractors Inc.                           $21,234.90

01/31/22 13 Amber Mechanical Contractors Inc.                           $2,039.46

08/30/22 14 Amber Mechanical Contractors Inc.                           ($4,252.80)

09/12/22 15 Amber Mechanical Contractors Inc.                           $22,019.49

11/16/22 16 Amber Mechanical Contractors Inc.                           $0.00

11/28/22 17 Amber Mechanical Contractors Inc.                           $17,791.66

12/01/22 18 Amber Mechanical Contractors Inc.                           ($841.90)

546-310-009 Upgrade Electrical and Lighting Systems          
                               

10/04/21 7 Airport Electric Co.                                        $36,593.48
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546-310-009 Upgrade Electrical and Lighting Systems          
                               

10/21/21 8 Airport Electric Co.                                        $0.00

09/02/21 9 Airport Electric Co.                                        $0.00

01/25/22 10 Airport Electric Co.                                        $0.00

03/28/22 11 Airport Electric Co.                                        $1,764.79

06/01/22 12 Airport Electric Co.                                        $3,241.53

06/01/22 13 Airport Electric Co.                                        $0.00

12/05/22 14 Airport Electric Co.                                        $263.54

12/05/22 15 Airport Electric Co.                                        $3,024.90

546-325-079 Renovate Building 2 for Soldier Support            
                             

08/17/21 1 Capitol Construction Group LLC                              $2,637.96

08/30/21 1 Limbaugh Construction Co. Inc,                              $4,587.64

10/25/21 2 Capitol Construction Group LLC                              ($177.25)

09/28/21 2 Limbaugh Construction Co. Inc,                              $4,745.88

11/12/21 3 Capitol Construction Group LLC                              $2,746.06

10/05/21 3 Limbaugh Construction Co. Inc,                              $0.00

12/15/21 4 Limbaugh Construction Co. Inc,                              $5,814.24

12/15/21 5 Limbaugh Construction Co. Inc,                              $5,589.06

546-325-080 Renovate AGO Building                                     
                      

02/08/21 1 Johnco Construction, Inc.                                   ($5,633.29)

10/28/21 2 Johnco Construction, Inc.                                   $2,410.93

06/08/22 3 Johnco Construction, Inc.                                   $20,814.65

09/07/22 4 Johnco Construction, Inc.                                   $9,846.30

09/07/22 5 Johnco Construction, Inc.                                   $4,144.21

09/15/22 6 Johnco Construction, Inc.                                   $7,350.33

09/15/22 7 Johnco Construction, Inc.                                   $736.17

09/15/22 8 Johnco Construction, Inc.                                   $2,723.36

09/28/22 9 Johnco Construction, Inc.                                   $5,568.86

09/29/22 10 Johnco Construction, Inc.                                   $3,275.74

07/30/21 901 Johnco Construction, Inc.                                   ($407,991.92)

07/30/21 902 Johnco Construction, Inc.                                   $407,991.92

09/22/21 903 Johnco Construction, Inc.                                   ($407,991.92)
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546-325-080 Renovate AGO Building                                     
                      

09/22/21 904 Johnco Construction, Inc.                                   $407,991.92

10/14/21 905 Johnco Construction, Inc.                                   ($351,160.98)

10/14/21 906 Johnco Construction, Inc.                                   $351,160.98

546-325-083 Repair or Replace HVAC System                      
                             

04/18/22 1 Henson Robinson Company                                     $1,380.00

08/31/22 2 Henson Robinson Company                                     $0.00

11/15/22 3 Henson Robinson Company                                     $46,129.82

11/15/22 4 Henson Robinson Company                                     $3,969.08

11/21/22 5 Henson Robinson Company                                     $10,123.34

01/19/23 6 Henson Robinson Company                                     $0.00

546-325-084 Replace Roofing System                                   
                       

11/22/21 1 Henson Robinson Company                                     $43,741.08

08/10/22 2 Henson Robinson Company                                     $16,082.57

546-325-085 Mechanical Upgrade - Building #10                   
                            

12/12/22 1 Limbaugh Construction Co. Inc,                              $3,651.36

01/18/23 2 Limbaugh Construction Co. Inc,                              $9,533.70

546-325-086 Resurface POV Parking Lot Around Building 2 
                                    

09/22/22 1 Kinney Contractors, Inc.                                    $10,408.42

11/07/22 2 Kinney Contractors, Inc.                                    $3,661.89

11/21/22 3 Kinney Contractors, Inc.                                    $7,034.61

546-325-089 Construct Storage Building                                
                      

11/28/22 1 CAD Construction Inc.                                       $0.00

12/08/22 2 CAD Construction Inc.                                       $0.00

01/05/23 3 CAD Construction Inc.                                       $0.00

546-345-014 Upgrade Plumbing System and Renovate 
Kitchen                                    

01/21/21 6 Johnco Construction, Inc.                                   $18,185.59

01/21/21 7 Johnco Construction, Inc.                                   $1,713.67

01/29/21 8 Johnco Construction, Inc.                                   $2,305.87

01/29/21 9 Johnco Construction, Inc.                                   $5,479.55

01/29/21 10 Johnco Construction, Inc.                                   $1,040.30

02/22/21 11 Johnco Construction, Inc.                                   $2,991.35

03/29/21 12 Johnco Construction, Inc.                                   $20,626.29

04/14/21 13 Johnco Construction, Inc.                                   $17,814.92

04/26/21 14 Johnco Construction, Inc.                                   $1,870.00

07/21/21 15 Johnco Construction, Inc.                                   $9,420.37
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546-345-014 Upgrade Plumbing System and Renovate 
Kitchen                                    

07/23/21 16 Johnco Construction, Inc.                                   $15,278.05

08/30/21 17 Johnco Construction, Inc.                                   $0.00

546-355-021 Construct Parking Lot                                        
                   

05/18/21 1 Grunloh Construction, Inc.                                  $0.00

546-355-022 Renovate Basement to Support Unit 
Stationing                                    

12/14/22 1 Grunloh Construction, Inc.                                  $1,535.23

01/18/23 2 Grunloh Construction, Inc.                                  $2,087.74

01/19/23 3 Grunloh Construction, Inc.                                  $6,469.60

546-370-014 Replace Armory Roof                                         
                    

02/17/21 1 Geissler Roofing Co., Inc.                                  $0.00

546-385-037 Construct Automated Record Fire Range          
                                 

02/10/21 5 Vissering Construction Company                              $8,464.72

03/03/21 6 Vissering Construction Company                              $12,157.11

03/03/21 7 Vissering Construction Company                              $4,181.63

04/02/21 8 Vissering Construction Company                              $122,531.60

04/13/21 9 Vissering Construction Company                              $22,262.00

10/18/21 10 Vissering Construction Company                              $29,643.00

12/07/21 11 Vissering Construction Company                              $0.00

05/31/22 12 Vissering Construction Company                              $90.00

624-060-036 Upgrade HVAC Systems                                   
                         

10/25/21 2 Henson Robinson Company                                     $13,488.18

01/21/21 9 Henson Robinson Company                                     $27,833.45

01/25/21 10 Henson Robinson Company                                     $16,471.08

02/08/21 11 Henson Robinson Company                                     $26,590.54

02/24/21 12 Henson Robinson Company                                     $14,467.41

04/09/21 13 Henson Robinson Company                                     $27,022.08

11/23/21 14 Henson Robinson Company                                     ($1,857.15)

624-060-038 Renovate Parking Structure                               
                       

10/13/21 1 Western Waterproofing Company, Inc.                         $601,707.50

03/15/22 2 Western Waterproofing Company, Inc.                         $50,697.17

04/26/22 3 Western Waterproofing Company, Inc.                         $15,160.88

06/07/22 4 Western Waterproofing Company, Inc.                         $26,952.78

06/28/22 5 Western Waterproofing Company, Inc.                         $79,077.98

12/05/22 6 Western Waterproofing Company, Inc.                         ($297,795.86)

12/05/22 7 Western Waterproofing Company, Inc.                         $17,918.22
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624-060-038 Renovate Parking Structure                               
                       

01/10/23 8 Western Waterproofing Company, Inc.                         $3,578.10

624-060-047 Repair Electrical Infrastructure                           
                     

10/11/22 1 B & B Electric, Inc.                                        $25,390.63

630-000-176 Provide Power Generators                                 
                       

03/22/21 5 Pals Electric, Inc.                                         $0.00

06/11/21 6 Pals Electric, Inc.                                         $0.00

09/27/21 7 Pals Electric, Inc.                                         $38,467.83

630-000-208 Various Improvements - District 8                      
                         

01/25/21 6 R & W Builders, Inc.                                        $3,230.79

02/16/21 7 R & W Builders, Inc.                                        $5,539.87

02/16/21 8 R & W Builders, Inc.                                        $4,621.01

02/24/21 9 R & W Builders, Inc.                                        $3,284.35

03/17/21 10 R & W Builders, Inc.                                        $3,581.89

03/23/21 11 R & W Builders, Inc.                                        $4,714.61

04/07/21 12 R & W Builders, Inc.                                        $470.76

04/08/21 13 R & W Builders, Inc.                                        ($9,570.28)

09/29/21 14 R & W Builders, Inc.                                        $1,402.95

10/08/21 15 R & W Builders, Inc.                                        $2,921.43

10/20/21 16 R & W Builders, Inc.                                        $1,327.72

630-000-212 Various Improvements                                       
                     

02/11/21 13 The George Sollitt Construction Company                     ($5,830.00)

04/08/21 14 The George Sollitt Construction Company                     $0.00

03/09/21 15 The George Sollitt Construction Company                     $171,356.87

05/25/22 16 The George Sollitt Construction Company                     $0.00

10/26/21 903 The George Sollitt Construction Company                     $80,170.49

630-000-216 Repair/Replace Roofing Systems                      
                            

03/23/21 3 Filotto Construction Inc                                    $83,391.82

630-000-220 District 7:  Various Improvements                      
                         

03/11/21 4 Heartland Mechanical Contractors, Inc.                      $2,678.66

630-000-224 Various Improvements                                       
                     

04/19/21 1 Chicago Heights Construction Company                        $0.00

05/05/21 2 Chicago Heights Construction Company                        $12,214.38

04/19/21 2 C. W. Burns Co., Inc.                                       $0.00

06/24/21 3 Chicago Heights Construction Company                        $62,221.67

05/13/21 3 C. W. Burns Co., Inc.                                       $35,370.53

06/24/21 4 Chicago Heights Construction Company                        $10,952.38
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630-000-224 Various Improvements                                       
                     

06/24/21 4 C. W. Burns Co., Inc.                                       $14,093.04

12/28/21 5 C. W. Burns Co., Inc.                                       $18,095.62

630-000-230 Various Improvements - District 7                      
                         

01/22/21 8 K. Wohltman Construction, Inc.                              ($3,238.38)

630-000-231 Various Improvements - District 8                      
                         

08/10/22 1 Pyramid Electrical Contractors, Inc.                        $0.00

08/03/22 1 Korte & Luitjohan Contractors, Inc.                         $4,967.84

09/28/22 2 Korte & Luitjohan Contractors, Inc.                         $1,635.23

12/19/22 2 Pyramid Electrical Contractors, Inc.                        $4,966.71

12/20/22 3 Pyramid Electrical Contractors, Inc.                        $1,243.09

10/18/22 3 Korte & Luitjohan Contractors, Inc.                         $0.00

10/26/22 4 Korte & Luitjohan Contractors, Inc.                         ($1,689.16)

630-000-233 Construct Equipment, Cold Storage Buildings 
and Various Improvements - Dist 6   

03/24/21 2 Henson Robinson Company                                     $0.00

03/24/21 6 Limbaugh Construction Co. Inc,                              $0.00

03/24/21 6 Anderson Electric Inc.                                      $0.00

630-000-234 Repr/Rpac Overhead Door Headers, Replce 
Siding, Update Exhaust Sys & Wash Bays  

09/20/22 1 Paul Borg Construction Company                              $41,484.00

10/13/22 1 Mechanical Concepts of Illinois, Inc.                       $1,464.76

09/28/22 2 Paul Borg Construction Company                              $4,528.32

12/08/22 2 Mechanical Concepts of Illinois, Inc.                       $0.00

10/13/22 3 Paul Borg Construction Company                              $7,070.73

12/08/22 4 Paul Borg Construction Company                              $0.00

630-000-235 Building Renovation, New Wash Bay                
                               

07/29/22 1 Laverdiere Construction, Inc.                               $9,119.87

08/24/22 2 Laverdiere Construction, Inc.                               $3,054.99

09/13/22 3 Laverdiere Construction, Inc.                               $2,043.10

11/22/22 4 Laverdiere Construction, Inc.                               $31,570.00

11/28/22 5 Laverdiere Construction, Inc.                               $2,982.51

630-000-238 Demolish and Construct Building, Remodel 
Existing Building & Construct Building 

03/17/22 1 CCC Holdings, Inc                                           $13,100.05

05/26/21 1 CAD Construction Inc.                                       $1,430.16

08/19/21 2 CAD Construction Inc.                                       $14,264.94

12/20/22 2 CCC Holdings, Inc                                           $7,804.83

09/23/21 3 CAD Construction Inc.                                       $757.50



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

630-000-238 Demolish and Construct Building, Remodel 
Existing Building & Construct Building 

09/23/21 4 CAD Construction Inc.                                       $24,782.02

630-000-239 Various Improvements                                       
                     

02/01/21 7 CAD Construction Inc.                                       $2,869.01

02/02/21 8 CAD Construction Inc.                                       $2,267.28

630-000-241 06/30/21 1 H & N Construction, Inc.                                    $28,117.22

08/11/21 2 H & N Construction, Inc.                                    $8,118.54

10/07/21 3 H & N Construction, Inc.                                    $31,940.30

04/29/22 4 H & N Construction, Inc.                                    $5,901.99

630-000-242 Construct Vehicle and Equipment Storage 
Buildings                               

09/28/21 1 Loescher Heating & Air Conditioning Co.                     $3,148.00

08/25/21 1 CAD Construction Inc.                                       $9,629.74

09/29/21 1 Loescher Heating & Air Conditioning Co.                     $5,857.99

11/09/21 2 Loescher Heating & Air Conditioning Co.                     $21,113.98

10/18/21 2 CAD Construction Inc.                                       $109,530.06

11/05/21 3 CAD Construction Inc.                                       ($9,250.00)

02/04/22 3 Loescher Heating & Air Conditioning Co.                     $12,725.77

11/09/21 4 CAD Construction Inc.                                       $44,334.30

05/09/22 4 Loescher Heating & Air Conditioning Co.                     $1,389.56

630-000-243 Various Improvements                                       
                     

02/08/22 1 CAD Construction Inc.                                       $13,106.37

02/01/22 1 E.L. Pruitt Company                                         $17,270.01

02/01/22 1 A & R Mechanical Contractors, Inc.                          $3,344.00

07/19/22 2 A & R Mechanical Contractors, Inc.                          $0.00

05/23/22 2 CAD Construction Inc.                                       $4,005.99

07/19/22 2 E.L. Pruitt Company                                         $0.00

12/06/22 3 A & R Mechanical Contractors, Inc.                          $2,894.43

12/06/22 3 E.L. Pruitt Company                                         $342.71

05/27/22 3 CAD Construction Inc.                                       $3,837.95

07/06/22 4 CAD Construction Inc.                                       $6,774.36

07/19/22 5 CAD Construction Inc.                                       $0.00

08/01/22 6 CAD Construction Inc.                                       $4,709.56

08/18/22 7 CAD Construction Inc.                                       $1,201.97



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

630-000-243 Various Improvements                                       
                     

08/31/22 8 CAD Construction Inc.                                       $1,347.15

09/22/22 9 CAD Construction Inc.                                       ($39,921.75)

11/16/21 901 CAD Construction Inc.                                       $1,445.00

630-000-244 Renovate and Expand Building/Construct Cold 
Storage Buildings                   

06/28/22 1 Pyramid Electrical Contractors, Inc.                        $6,718.54

06/07/21 1 Korte & Luitjohan Contractors, Inc.                         $6,007.83

07/21/21 2 Korte & Luitjohan Contractors, Inc.                         $5,011.43

630-000-245 Construct Salt Storage Buildings/Demolish 
Salt Storage Building                 

04/02/21 1 H & N Construction, Inc.                                    $36,544.48

05/11/21 2 H & N Construction, Inc.                                    $40,000.11

06/21/21 3 H & N Construction, Inc.                                    $0.00

09/29/21 4 H & N Construction, Inc.                                    $5,400.00

09/29/21 5 H & N Construction, Inc.                                    $9,325.11

04/20/21 901 H & N Construction, Inc.                                    ($36,544.48)

630-000-246 Replace Roofing System/Construct Building 
Addition                              

08/30/21 1 CAD Construction Inc.                                       $3,508.79

09/02/21 2 CAD Construction Inc.                                       $20,239.04

12/20/21 3 CAD Construction Inc.                                       $0.00

630-000-247 Replace Roofing Systems                                  
                       

09/08/21 1 Elens and Maichin Roofing and Sheet Metal, Inc.             $80,570.82

12/14/22 2 Elens and Maichin Roofing and Sheet Metal, Inc.             $69,633.85

12/21/22 3 Elens and Maichin Roofing and Sheet Metal, Inc.             $0.00

630-000-248 Demolish Buildings/Construct Buildings            
                              

02/02/22 1 Laverdiere Construction, Inc.                               $961.75

02/02/22 2 Laverdiere Construction, Inc.                               $0.00

07/14/22 3 Laverdiere Construction, Inc.                               $4,845.27

07/19/22 4 Laverdiere Construction, Inc.                               $4,000.00

08/30/22 5 Laverdiere Construction, Inc.                               $23,124.04

630-000-249 Remodel Restrooms/Remove Septic System 
and Install Oil-Water Separator          

10/27/21 1 Grunloh Construction, Inc.                                  $3,290.71

12/20/21 2 Grunloh Construction, Inc.                                  $2,134.90

03/08/22 3 Grunloh Construction, Inc.                                  $5,275.71

03/28/22 4 Grunloh Construction, Inc.                                  $1,423.21

05/16/22 5 Grunloh Construction, Inc.                                  $1,334.51

06/28/22 6 Grunloh Construction, Inc.                                  $2,296.96



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

630-000-249 Remodel Restrooms/Remove Septic System 
and Install Oil-Water Separator          

07/14/22 7 Grunloh Construction, Inc.                                  $866.40

630-000-251 Renovate Building                                              
                 

02/15/22 1 Johnco Construction, Inc.                                   $74,208.42

03/07/22 2 Johnco Construction, Inc.                                   ($822.78)

03/16/22 3 Johnco Construction, Inc.                                   $2,226.64

03/16/22 4 Johnco Construction, Inc.                                   $17,869.07

03/18/22 5 Johnco Construction, Inc.                                   $10,115.57

03/28/22 6 Johnco Construction, Inc.                                   $3,315.25

04/04/22 7 Johnco Construction, Inc.                                   $5,624.75

04/04/22 8 Johnco Construction, Inc.                                   $18,243.38

04/18/22 9 Johnco Construction, Inc.                                   $2,111.53

05/02/22 10 Johnco Construction, Inc.                                   ($11,070.79)

05/11/22 11 Johnco Construction, Inc.                                   $955.00

05/11/22 12 Johnco Construction, Inc.                                   $38,653.20

05/12/22 13 Johnco Construction, Inc.                                   $574.59

05/16/22 14 Johnco Construction, Inc.                                   ($2,893.70)

05/23/22 15 Johnco Construction, Inc.                                   $29,062.76

05/27/22 16 Johnco Construction, Inc.                                   $7,498.36

06/24/22 17 Johnco Construction, Inc.                                   $330.50

06/28/22 18 Johnco Construction, Inc.                                   $1,656.66

06/28/22 19 Johnco Construction, Inc.                                   $3,911.90

07/14/22 20 Johnco Construction, Inc.                                   $7,345.76

07/25/22 21 Johnco Construction, Inc.                                   $40,877.76

08/10/22 22 Johnco Construction, Inc.                                   $21,467.53

08/10/22 23 Johnco Construction, Inc.                                   $696.38

08/10/22 24 Johnco Construction, Inc.                                   $6,618.79

08/17/22 25 Johnco Construction, Inc.                                   $1,516.05

10/24/22 26 Johnco Construction, Inc.                                   $12,194.65

10/25/22 27 Johnco Construction, Inc.                                   $2,188.92

630-000-257 Upgrade HVAC and Electrical Equipment         
                                  

03/07/22 1 R. L. Vollintine Construction, Inc.                         $0.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

630-000-257 Upgrade HVAC and Electrical Equipment         
                                  

05/16/22 1 Anderson Electric Inc.                                      ($873.43)

03/07/22 1 Henson Robinson Company                                     $0.00

08/01/22 2 Henson Robinson Company                                     $3,784.01

630-000-260 Demolish and Construct Buildings and 
Additions                                  

08/01/22 1 H & N Construction, Inc.                                    $0.00

09/08/22 2 H & N Construction, Inc.                                    $33,876.41

09/20/22 3 H & N Construction, Inc.                                    $16,699.30

12/06/22 4 H & N Construction, Inc.                                    $15,216.04

01/03/23 5 H & N Construction, Inc.                                    $2,340.32

630-000-262 Demolish and Construct Storage Buildings       
                                 

09/01/22 1 CAD Construction Inc.                                       $12,513.90

09/29/22 2 CAD Construction Inc.                                       ($754.55)

10/18/22 3 CAD Construction Inc.                                       $1,512.28

12/19/22 4 CAD Construction Inc.                                       $3,988.38

12/28/22 5 CAD Construction Inc.                                       $17,276.06

01/04/23 6 CAD Construction Inc.                                       ($66,053.15)

01/17/23 7 CAD Construction Inc.                                       $4,160.97

01/17/23 8 CAD Construction Inc.                                       $13,345.42

630-012-004 Construct Salt Storage Building                         
                        

03/03/22 1 Tri-State Enterprises, Inc.                                 $5,000.00

06/19/22 2 Tri-State Enterprises, Inc.                                 $0.00

07/18/22 3 Tri-State Enterprises, Inc.                                 $144,019.50

630-032-007 Various Improvements - District 1                      
                         

04/14/21 3 C. W. Burns Co., Inc.                                       $7,255.35

09/16/21 3 Ideal Heating Company                                       $4,327.21

03/25/21 4 Linear Electric, Inc.                                       $12,889.12

06/30/21 4 C. W. Burns Co., Inc.                                       $6,790.30

01/21/21 4 Tri-State Enterprises, Inc.                                 $0.00

10/26/21 4 Ideal Heating Company                                       $4,418.63

07/26/21 5 Linear Electric, Inc.                                       $2,388.78

08/06/21 5 C. W. Burns Co., Inc.                                       $0.00

05/09/22 5 Ideal Heating Company                                       $0.00

03/10/21 5 Tri-State Enterprises, Inc.                                 $1,109.79
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630-032-007 Various Improvements - District 1                      
                         

05/03/22 6 C. W. Burns Co., Inc.                                       $0.00

08/06/21 6 Linear Electric, Inc.                                       $5,292.10

09/15/21 6 Tri-State Enterprises, Inc.                                 $0.00

12/13/21 7 Linear Electric, Inc.                                       $4,272.33

10/26/21 7 Tri-State Enterprises, Inc.                                 $5,000.00

05/03/22 8 Linear Electric, Inc.                                       $0.00

05/03/22 8 Tri-State Enterprises, Inc.                                 $0.00

630-036-008 Construct Salt Storage Building                         
                        

03/16/21 3 F.H Paschen, S.N. Nielsen & Associates LLC                  ($13,097.00)

05/26/21 4 F.H Paschen, S.N. Nielsen & Associates LLC                  $0.00

10/12/21 5 F.H Paschen, S.N. Nielsen & Associates LLC                  $76,764.57

630-140-031 Replace Boiler                                                    
              

09/06/22 1 Commercial Mechanical, Inc.                                 $3,033.58

11/17/22 2 Commercial Mechanical, Inc.                                 $3,089.60

630-332-003 Construct Storage Building                                
                      

05/27/21 3 R.D. Lawrence Construction Company, Ltd.                    $9,255.17

06/14/21 4 R.D. Lawrence Construction Company, Ltd.                    $4,000.00

630-332-004 Replace Roofing Systems                                  
                       

09/09/21 1 CAD Construction Inc.                                       $5,828.00

10/26/21 2 CAD Construction Inc.                                       $5,616.95

630-381-001 Demolish and Construct Buildings                     
                           

11/17/22 1 CAD Construction Inc.                                       $0.00

11/30/22 2 CAD Construction Inc.                                       $0.00

630-397-004 Upgrade Sanitary Sewer System                       
                            

03/08/22 1 Haier Plumbing and Heating, Inc.                            $11,571.87

01/12/23 2 Haier Plumbing and Heating, Inc.                            $6,401.50

630-429-002 Demolish and Construct Weigh Station             
                               

10/07/21 1 Capitol Construction Group LLC                              $450.00

08/30/21 1 Laverdiere Construction, Inc.                               $3,650.35

11/09/21 2 Laverdiere Construction, Inc.                               $0.00

11/09/21 2 Capitol Construction Group LLC                              $0.00

11/17/21 3 Laverdiere Construction, Inc.                               $4,629.52

01/04/22 4 Laverdiere Construction, Inc.                               $3,181.69

630-437-038 Renovate Building and Construct Building 
Addition                               

01/21/21 10 Evans Construction Co.                                      ($17,500.00)

04/14/21 11 Evans Construction Co.                                      $1,384.09

630-442-053 District 6:  Various Improvements                      
                         

01/26/21 18 Johnco Construction, Inc.                                   $0.00
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630-442-053 District 6:  Various Improvements                      
                         

04/15/21 19 Johnco Construction, Inc.                                   $153,378.16

06/02/21 20 Johnco Construction, Inc.                                   $12,152.16

06/10/21 21 Johnco Construction, Inc.                                   $1,011.80

11/16/21 22 Johnco Construction, Inc.                                   $43,209.67

12/07/21 23 Johnco Construction, Inc.                                   $11,902.56

02/04/22 24 Johnco Construction, Inc.                                   $2,519,751.07

02/07/22 25 Johnco Construction, Inc.                                   $11,725.24

03/22/22 26 Johnco Construction, Inc.                                   $57,907.52

04/25/22 27 Johnco Construction, Inc.                                   $1,485.87

05/10/22 28 Johnco Construction, Inc.                                   $9,017.42

09/01/22 29 Johnco Construction, Inc.                                   $7,699.62

09/28/22 30 Johnco Construction, Inc.                                   $12,755.38

11/03/22 31 Johnco Construction, Inc.                                   $3,272.40

01/19/23 32 Johnco Construction, Inc.                                   $14,740.49

630-442-055 Replace Chilled Water System, Remove and 
Replace Chiller                        

01/26/21 1 Johnco Construction, Inc.                                   $0.00

03/03/21 2 Johnco Construction, Inc.                                   $8,148.85

03/08/21 3 Johnco Construction, Inc.                                   $10,468.85

06/10/21 4 Johnco Construction, Inc.                                   $0.00

06/10/21 5 Johnco Construction, Inc.                                   $1,289.49

09/22/21 6 Johnco Construction, Inc.                                   $3,953.06

03/08/22 7 Johnco Construction, Inc.                                   $24,198.98

07/20/22 8 Johnco Construction, Inc.                                   $12,826.91

08/31/22 9 Johnco Construction, Inc.                                   $0.00

11/17/22 10 Johnco Construction, Inc.                                   $4,943.57

630-638-001 Demo. Weigh Station/Construct Weigh Station 
and Brake Inspection Bldg.          

02/02/21 13 Plocher Construction Company, Inc                           $3,280.92

02/04/21 14 Plocher Construction Company, Inc                           $2,365.06

02/04/21 15 Plocher Construction Company, Inc                           $5,500.41

02/08/21 16 Plocher Construction Company, Inc                           $124,296.80

04/07/21 17 Plocher Construction Company, Inc                           $21,206.55



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

651-201-002 Acquisition of Technology Equipment - DOC     
                                  

06/21/21 1 Seico, Inc.                                                 $1,025,566.20

06/16/21 901 Seico, Inc.                                                 $0.00

10/12/21 902 Seico, Inc.                                                 ($1,025,566.20)

654-167-002 Upgrade Laboratory                                           
                   

03/01/21 5 R.D. Lawrence Construction Company, Ltd.                    $3,052.52

07/01/21 903 R.D. Lawrence Construction Company, Ltd.                    $3,052.52

750-000-009 Replace Plumbing - Capitol Complex                
                              

11/10/22 1 Henson Robinson Company                                     $3,593.04

11/10/22 2 Henson Robinson Company                                     $4,774.49

12/19/22 3 Henson Robinson Company                                     $6,520.02

12/19/22 4 Henson Robinson Company                                     ($2,210.89)

01/09/23 5 Henson Robinson Company                                     ($502.75)

01/17/23 6 Henson Robinson Company                                     $17,347.57

01/18/23 7 Henson Robinson Company                                     $0.00

750-045-032 Repair Aboveground Parking Ramp (IGA)         
                                  

06/10/21 1 Western Waterproofing Company, Inc.                         $0.00

750-110-001 Update Fire Alarm and Sprinkler System           
                               

08/31/21 1 B & B Electric, Inc.                                        $2,457.79

05/05/22 2 B & B Electric, Inc.                                        $52,958.50

10/31/22 3 B & B Electric, Inc.                                        $0.00

12/08/22 4 B & B Electric, Inc.                                        $105,893.83

756-030-001 Renovate Building                                              
                 

01/21/21 19 R.D. Lawrence Construction Company, Ltd.                    $3,397.54

04/09/21 20 R.D. Lawrence Construction Company, Ltd.                    $481,709.63

04/26/21 21 R.D. Lawrence Construction Company, Ltd.                    $590,373.40

05/10/21 22 R.D. Lawrence Construction Company, Ltd.                    $2,453.44

08/03/21 23 R.D. Lawrence Construction Company, Ltd.                    $245,556.12

08/23/21 24 R.D. Lawrence Construction Company, Ltd.                    $76,834.63

05/13/22 25 R.D. Lawrence Construction Company, Ltd.                    $5,009.86

05/19/22 26 R.D. Lawrence Construction Company, Ltd.                    $11,649.76

05/19/22 27 R.D. Lawrence Construction Company, Ltd.                    $23,852.36

06/01/22 28 R.D. Lawrence Construction Company, Ltd.                    $30,233.77

805-030-020 Correct Water Infiltration - Academic Building   
                               

03/14/22 1 Master Design Build, LLC                                    $430,319.41

07/18/22 2 Master Design Build, LLC                                    $157,013.24



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

805-030-020 Correct Water Infiltration - Academic Building   
                               

08/25/22 3 Master Design Build, LLC                                    $50,729.34

10/27/22 4 Master Design Build, LLC                                    $45,679.71

805-030-023 Replace Heating and Cooling Systems             
                                

12/21/21 1 Amber Mechanical Contractors Inc.                           $0.00

06/10/22 2 Amber Mechanical Contractors Inc.                           $9,447.90

810-004-008 Replace Roof - Building 1                                  
                     

07/12/22 1 Sterling Commercial Roofing, Inc.                           $0.00

810-004-009 Replace Roofing System - Building 3                
                             

06/14/21 901 Sterling Commercial Roofing, Inc.                           ($977,655.00)

06/14/21 902 Sterling Commercial Roofing, Inc.                           ($465,371.25)

06/14/21 903 Sterling Commercial Roofing, Inc.                           ($481,008.75)

08/16/21 904 Sterling Commercial Roofing, Inc.                           $1,924,035.00

810-012-007 Upgrade Campus Building Automation System 
                                      

07/18/22 1 Automatic Building Controls, LLC                            $0.00

810-014-003 Replace Roof                                                     
               

03/18/21 1 A-1 Roofing Co.                                             $91,504.29

04/08/21 2 A-1 Roofing Co.                                             $2,871.03

810-014-004 Restore Exterior                                                 
               

12/17/21 1 Old Veteran Construction, Inc.                              $0.00

09/13/22 2 Old Veteran Construction, Inc.                              $52,462.82

12/05/22 3 Old Veteran Construction, Inc.                              $15,636.33

810-018-006 Olive-Harvey College new building                    
                           

12/29/21 17 MG Mechanical Contracting, Incorporated                     $0.00

08/23/22 18 MG Mechanical Contracting, Incorporated                     ($21,748.94)

08/31/22 19 MG Mechanical Contracting, Incorporated                     $0.00

02/04/21 29 Great Lakes Plumbing & Heating, Co.                         $14,275.95

02/08/21 30 Great Lakes Plumbing & Heating, Co.                         $18,769.49

03/08/21 124 Path Construction Company, Inc.                             $6,500.00

05/27/21 125 Path Construction Company, Inc.                             $156,267.08

05/27/21 126 Path Construction Company, Inc.                             $47,778.55

06/07/21 127 Path Construction Company, Inc.                             $4,007.51

06/08/21 128 Path Construction Company, Inc.                             $4,512.27

06/08/21 129 Path Construction Company, Inc.                             $73,457.98

10/04/21 130 Path Construction Company, Inc.                             $0.00

10/04/21 131 Path Construction Company, Inc.                             $3,700.00

810-020-008 Reglaze Curtain Wall                                         
                   

11/08/21 1 CMM Group, Inc.                                             $184,652.57
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810-020-008 Reglaze Curtain Wall                                         
                   

02/11/22 2 CMM Group, Inc.                                             ($70,930.00)

03/30/22 3 CMM Group, Inc.                                             $16,927.17

08/09/22 4 CMM Group, Inc.                                             $0.00

01/18/23 901 CMM Group, Inc.                                             ($0.10)

810-022-006 Replace Flooring                                                
                

08/31/22 1 A.L.L. Masonry Construction Co., Inc.                       ($22,997.56)

810-026-015 Replace Roofing System                                   
                       

11/21/22 1 Henson Robinson Company                                     $21,894.77

01/19/23 2 Henson Robinson Company                                     $0.00

810-028-027 Repair Roads and Concrete                              
                         

10/31/22 1 K-Five Construction Corporation                             $33,162.00

810-030-025 Replace Chiller                                                   
              

04/01/21 1 Antarctic Mechanical Services, Inc.                         ($1,444.00)

810-035-007 Resurface Parking Lots                                      
                    

10/12/21 2 McLean County Asphalt Co. Inc.                              $1,083.50

10/13/21 3 McLean County Asphalt Co. Inc.                              $3,002.40

810-036-020 Construct Sustainability Education Center         
                              

11/29/22 1 P.J. Hoerr, Inc.                                            $9,941.02

12/01/22 2 P.J. Hoerr, Inc.                                            $919.04

12/12/22 3 P.J. Hoerr, Inc.                                            $6,165.27

12/19/22 4 P.J. Hoerr, Inc.                                            $1,731.46

12/21/22 5 P.J. Hoerr, Inc.                                            $1,946.58

01/03/23 6 P.J. Hoerr, Inc.                                            ($11,439.25)

810-036-022 Replace Architectural Panels                             
                       

10/12/21 1 CAD Construction Inc.                                       $40,032.65

10/14/21 2 CAD Construction Inc.                                       $0.00

11/01/21 3 CAD Construction Inc.                                       $2,147.62

11/18/21 4 CAD Construction Inc.                                       $1,731.11

05/11/22 5 CAD Construction Inc.                                       $15,338.33

05/25/22 6 CAD Construction Inc.                                       $21,216.94

07/07/22 7 CAD Construction Inc.                                       $2,686.72

07/22/22 8 CAD Construction Inc.                                       ($34,453.60)

810-036-023 Repair Bridge                                                     
              

09/08/21 1 Knapp Concrete Contractors, Inc.                            $3,855.20

10/20/21 2 Knapp Concrete Contractors, Inc.                            $9,569.06

810-044-014 Repair Roof                                                        
             

01/11/22 1 Arc Construction Co., Inc.                                  $6,429.41

11/03/22 2 Arc Construction Co., Inc.                                  $0.00
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810-046-019 Replace Roads and Parking Lots                      
                            

08/30/21 1 Advanced Asphalt Co.                                        $12,693.01

810-048-025 Upgrade Elevators                                             
                  

05/10/22 1 CMM Group, Inc.                                             $37,042.68

06/19/22 2 CMM Group, Inc.                                             $6,542.40

810-052-018 Replace Waterline                                              
                 

09/26/22 1 Industrial Mechanical Contractors, LLC                      $4,288.07

06/08/22 1 Litteken Construction Company                               $1,433.77

06/30/22 2 Litteken Construction Company                               $1,433.77

06/30/22 3 Litteken Construction Company                               $549.19

810-054-022 Repair Work and Accessibility Improvements    
                                  

02/07/22 1 Larson & Larson Builders, Inc.                              $476.69

02/15/22 2 Larson & Larson Builders, Inc.                              $5,719.31

07/05/22 3 Larson & Larson Builders, Inc.                              $4,398.76

810-056-024 Construct Student Services/Adult Education 
Center Waukegan Campus               

03/11/21 1 The George Sollitt Construction Company                     ($2,588.09)

05/04/21 2 The George Sollitt Construction Company                     $5,951.12

05/04/21 3 The George Sollitt Construction Company                     $4,108.39

05/11/21 4 The George Sollitt Construction Company                     $13,944.92

05/19/21 5 The George Sollitt Construction Company                     ($16,399.77)

05/27/21 6 The George Sollitt Construction Company                     $134,744.20

06/02/21 7 The George Sollitt Construction Company                     $9,823.84

07/15/21 8 The George Sollitt Construction Company                     $34,846.21

08/25/21 9 The George Sollitt Construction Company                     $2,091.34

08/25/21 10 The George Sollitt Construction Company                     $2,098.41

09/21/21 11 The George Sollitt Construction Company                     $3,500.00

09/22/21 12 The George Sollitt Construction Company                     $7,895.92

10/01/21 13 The George Sollitt Construction Company                     $5,717.00

10/28/21 14 The George Sollitt Construction Company                     $11,426.02

12/10/21 15 The George Sollitt Construction Company                     $4,644.00

12/10/21 16 The George Sollitt Construction Company                     $3,327.24

12/17/21 17 The George Sollitt Construction Company                     $12,971.89

01/24/22 18 The George Sollitt Construction Company                     $904.35

01/26/22 19 The George Sollitt Construction Company                     $22,828.47
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810-056-024 Construct Student Services/Adult Education 
Center Waukegan Campus               

01/26/22 20 The George Sollitt Construction Company                     $4,016.67

02/01/22 21 The George Sollitt Construction Company                     $1,736.48

02/15/22 22 The George Sollitt Construction Company                     $12,682.42

02/16/22 23 The George Sollitt Construction Company                     $4,517.93

02/25/22 24 The George Sollitt Construction Company                     $12,767.10

03/17/22 25 The George Sollitt Construction Company                     $60,512.69

03/16/22 26 The George Sollitt Construction Company                     $2,932.72

03/24/22 27 The George Sollitt Construction Company                     $32,015.82

03/29/22 28 The George Sollitt Construction Company                     $5,063.38

04/03/22 29 The George Sollitt Construction Company                     $7,139.13

04/03/22 30 The George Sollitt Construction Company                     ($3,024.99)

04/08/22 31 The George Sollitt Construction Company                     ($14,494.92)

04/18/22 32 The George Sollitt Construction Company                     $5,353.40

04/14/22 33 The George Sollitt Construction Company                     $10,599.93

04/29/22 34 The George Sollitt Construction Company                     $45,305.92

05/17/22 35 The George Sollitt Construction Company                     $8,771.60

05/12/22 36 The George Sollitt Construction Company                     $8,136.23

05/24/22 37 The George Sollitt Construction Company                     $3,617.02

06/03/22 38 The George Sollitt Construction Company                     $751.43

06/15/22 39 The George Sollitt Construction Company                     $35,167.30

06/23/22 40 The George Sollitt Construction Company                     $27,735.61

06/27/22 41 The George Sollitt Construction Company                     $850.83

06/03/22 42 The George Sollitt Construction Company                     $1,935.01

07/06/22 43 The George Sollitt Construction Company                     $2,960.58

07/08/22 44 The George Sollitt Construction Company                     $131,267.23

07/08/22 45 The George Sollitt Construction Company                     $30,306.04

07/12/22 46 The George Sollitt Construction Company                     $7,804.48

08/04/22 47 The George Sollitt Construction Company                     $14,354.97

08/11/22 48 The George Sollitt Construction Company                     $12,532.70
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810-056-024 Construct Student Services/Adult Education 
Center Waukegan Campus               

08/09/22 49 The George Sollitt Construction Company                     $21,810.57

08/23/22 50 The George Sollitt Construction Company                     $4,119.74

09/12/22 51 The George Sollitt Construction Company                     $86,000.00

09/12/22 52 The George Sollitt Construction Company                     $4,267.67

09/13/22 53 The George Sollitt Construction Company                     $22,584.14

10/05/22 54 The George Sollitt Construction Company                     $9,550.48

10/21/22 55 The George Sollitt Construction Company                     $387.96

11/03/22 56 The George Sollitt Construction Company                     $7,756.02

12/14/22 57 The George Sollitt Construction Company                     $15,554.09

810-056-025 New Science Addition and Renovations            
                                

04/26/21 104 Path Construction Company, Inc.                             $0.00

810-060-038 Repair Structure and Foundation                       
                          

05/17/22 1 Limbaugh Construction Co. Inc,                              $4,576.95

07/06/22 2 Limbaugh Construction Co. Inc,                              ($5,635.57)

810-060-039 Replace Fan Coil Units                                      
                    

10/18/22 1 Kane Mechanical Group LLC                                   $0.00

810-062-027 Install Generators                                               
               

08/09/22 1 Capitol Construction Group LLC                              $0.00

810-064-021 Construct Pedestrian Walkway, Improve 
Drainage and Relocate Bell Tower          

10/25/22 1 Samron Midwest Contracting, Inc.                            $361.86

09/06/22 1 W. J. Burke Electric Company                                $13,816.54

810-066-018 Replace Access Road and Improve Loading 
Dock                                    

03/30/22 1 Schroeder Asphalt Service Inc                               $0.00

810-068-015 Replace Parking Lots                                         
                   

03/04/22 1 Canino Electric Co.                                         $7,024.00

06/08/22 1 AGAE Contractors, Inc.                                      $13,816.01

810-074-021 Reconstruct Courtyard                                       
                    

07/07/21 1 Mid Illinois Concrete & Excavation Inc.                     $1,276.17

07/14/21 2 Mid Illinois Concrete & Excavation Inc.                     $11,077.88

08/16/21 3 Mid Illinois Concrete & Excavation Inc.                     $77,346.75

08/31/21 4 Mid Illinois Concrete & Excavation Inc.                     $928.66

08/31/21 5 Mid Illinois Concrete & Excavation Inc.                     $2,298.88

09/17/21 6 Mid Illinois Concrete & Excavation Inc.                     $1,943.62

09/27/21 7 Mid Illinois Concrete & Excavation Inc.                     $11,881.22

810-078-025 Replace Fire Doors and Air Handler Units         
                               

04/11/22 1 Heartland Mechanical Contractors, Inc.                      $8,602.13

11/16/21 1 Lake Contracting, Inc.                                      $9,804.56

04/22/22 2 Heartland Mechanical Contractors, Inc.                      $0.00
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810-078-025 Replace Fire Doors and Air Handler Units         
                               

04/22/22 2 Lake Contracting, Inc.                                      $0.00

810-078-027 Replace Hot and Cold Water Loops                  
                              

04/12/22 1 A & W Plumbing & Heating, Inc.                              $0.00

06/15/22 2 A & W Plumbing & Heating, Inc.                              $0.00

810-080-018 Repair Parking Lot                                             
                 

03/15/21 1 Rock Road Companies, Inc.                                   $0.00

09/09/21 2 Rock Road Companies, Inc.                                   $616.37

09/24/21 3 Rock Road Companies, Inc.                                   $833.00

11/18/21 4 Rock Road Companies, Inc.                                   $9,864.27

01/13/22 5 Rock Road Companies, Inc.                                   $23,660.00

810-080-019 Repair Stairway and Sidewalk                           
                         

11/29/21 1 Sjostrom & Sons, Inc.                                       $0.00

12/29/21 2 Sjostrom & Sons, Inc.                                       $23,881.40

01/25/22 3 Sjostrom & Sons, Inc.                                       $1,624.15

01/25/22 4 Sjostrom & Sons, Inc.                                       $6,611.10

05/23/22 5 Sjostrom & Sons, Inc.                                       $0.00

07/25/22 6 Sjostrom & Sons, Inc.                                       $0.00

09/28/22 7 Sjostrom & Sons, Inc.                                       $0.00

12/19/22 8 Sjostrom & Sons, Inc.                                       $0.00

810-082-024 Resurface Pavement                                         
                     

08/26/22 1 United Contractors Midwest, Inc.                            $1,495.22

09/07/22 2 United Contractors Midwest, Inc.                            $2,309.75

810-086-016 Replace Gymnasium Floor and 
Bleachers/Renovate for ADA Compliance        

12/19/22 1 Korte & Luitjohan Contractors, Inc.                         $7,166.74

810-091-006 Replace Parking Lot                                           
                  

08/18/21 1 Wm. Aupperle & Sons, Inc.                                   $0.00

12/22/21 2 Wm. Aupperle & Sons, Inc.                                   $5,066.00

03/17/22 3 Wm. Aupperle & Sons, Inc.                                   $4,083.12

810-094-027 Replace Flooring                                                
                

07/27/21 1 Drive Construction, Inc.                                    $3,328.22

810-096-032 Upgrade Mechanical Systems                           
                           

10/07/22 1 Mechanical, Inc.                                            ($5,785.21)

12/21/22 2 Mechanical, Inc.                                            $1,267.80

814-010-073 Renovate Robinson Center                                
                        

12/21/21 4 Nelson Fire Protection Co.                                  $0.00

12/21/21 4 Ideal Heating Company                                       $0.00

12/23/21 4 Anchor Mechanical, Inc.                                     $0.00

11/09/21 5 A & H Plumbing & Heating Co., Inc.                          $15,839.30
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814-010-073 Renovate Robinson Center                                
                        

12/20/21 6 Colfax Corporation                                          $0.00

12/21/21 6 A & H Plumbing & Heating Co., Inc.                          $0.00

02/22/21 7 Path Construction Company, Inc.                             $1,484,760.08

01/19/22 7 Colfax Corporation                                          $16,708.94

09/22/21 8 Airport Electric Co.                                        $3,497.51

10/15/21 8 Path Construction Company, Inc.                             $244,237.12

11/09/21 9 Path Construction Company, Inc.                             $518,939.90

12/28/21 9 Airport Electric Co.                                        $0.00

06/17/22 10 Airport Electric Co.                                        $0.00

12/21/21 10 Path Construction Company, Inc.                             $0.00

04/06/22 11 Path Construction Company, Inc.                             $15,129.04

05/12/22 12 Path Construction Company, Inc.                             $216,274.92

06/17/22 13 Path Construction Company, Inc.                             $9,750.00

01/18/23 14 Path Construction Company, Inc.                             $0.00

814-010-074 Upgrade Electrical System                                 
                      

03/15/21 8 Broadway Electric, Inc.                                     $0.00

03/16/21 9 Broadway Electric, Inc.                                     $96,589.47

03/24/21 10 Broadway Electric, Inc.                                     $0.00

814-010-081 Elevator Renovation                                           
                  

03/10/22 1 Accel Construction Services Group, LLC                      $0.00

11/09/22 2 Accel Construction Services Group, LLC                      $134,175.98

814-010-082 Replace Inoperative Boilers                               
                      

03/24/21 1 Ideal Heating Company                                       $1,857.49

04/02/21 1 Linear Electric, Inc.                                       $22,399.78

03/25/21 2 Ideal Heating Company                                       $10,016.96

04/07/21 2 Linear Electric, Inc.                                       $8,430.08

04/08/21 3 Ideal Heating Company                                       $42,033.04

09/07/21 3 Linear Electric, Inc.                                       $1,311.68

07/15/21 4 Ideal Heating Company                                       $13,637.27

08/31/21 5 Ideal Heating Company                                       $8,954.92

08/30/21 6 Ideal Heating Company                                       $19,546.26

09/16/21 7 Ideal Heating Company                                       $1,575.40
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814-010-082 Replace Inoperative Boilers                               
                      

09/22/21 8 Ideal Heating Company                                       $7,853.37

09/09/21 9 Ideal Heating Company                                       $4,968.00

11/17/21 10 Ideal Heating Company                                       $2,057.00

814-010-083 Repair HVAC and Pool - Jacoby Dickens 
Center                                    

10/19/22 1 Stuckey Construction Company, Inc.                          $133,007.56

11/15/22 1 Chas F. Bruckner & Son, Inc.                                $6,878.78

814-010-084 Upgrade Fire Alarm System                               
                        

06/03/21 1 Block Electric Co., Inc.                                    $0.00

07/16/21 2 Block Electric Co., Inc.                                    ($103,500.00)

815-010-077 Upgrade HVAC/Plumbing Systems - Coleman 
Hall and Life Sciences Building         

08/04/21 1 Grunloh Construction, Inc.                                  $8,139.44

08/10/21 2 Grunloh Construction, Inc.                                  $14,838.50

09/03/21 3 Grunloh Construction, Inc.                                  $362.88

09/03/21 4 Grunloh Construction, Inc.                                  $302.40

09/27/21 5 Grunloh Construction, Inc.                                  ($7,287.77)

10/06/21 6 Grunloh Construction, Inc.                                  $2,114.17

10/13/21 7 Grunloh Construction, Inc.                                  $271,380.22

10/19/21 8 Grunloh Construction, Inc.                                  $1,145.99

11/18/21 9 Grunloh Construction, Inc.                                  $35,686.55

03/15/22 10 Grunloh Construction, Inc.                                  $15,846.73

04/04/22 11 Grunloh Construction, Inc.                                  $1,504.51

04/08/22 12 Grunloh Construction, Inc.                                  $15,316.98

04/13/22 13 Grunloh Construction, Inc.                                  $241,848.81

04/18/22 14 Grunloh Construction, Inc.                                  $4,496.24

04/25/22 15 Grunloh Construction, Inc.                                  $1,008.39

04/27/22 16 Grunloh Construction, Inc.                                  $1,127.11

05/02/22 17 Grunloh Construction, Inc.                                  $32,438.69

05/06/22 18 Grunloh Construction, Inc.                                  $35,882.19

05/09/22 19 Grunloh Construction, Inc.                                  $1,836.58

06/13/22 20 Grunloh Construction, Inc.                                  ($782.14)

06/27/22 21 Grunloh Construction, Inc.                                  $5,040.66

06/28/22 22 Grunloh Construction, Inc.                                  $0.00
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815-010-077 Upgrade HVAC/Plumbing Systems - Coleman 
Hall and Life Sciences Building         

07/22/22 23 Grunloh Construction, Inc.                                  ($3,389.35)

08/01/22 24 Grunloh Construction, Inc.                                  $4,982.56

08/15/22 25 Grunloh Construction, Inc.                                  $12,520.26

08/19/22 26 Grunloh Construction, Inc.                                  $2,357.00

09/01/22 27 Grunloh Construction, Inc.                                  $6,867.64

09/01/22 28 Grunloh Construction, Inc.                                  $6,756.68

09/07/22 29 Grunloh Construction, Inc.                                  $2,571.50

09/12/22 30 Grunloh Construction, Inc.                                  $5,230.94

09/13/22 31 Grunloh Construction, Inc.                                  $1,159.33

09/14/22 32 Grunloh Construction, Inc.                                  $20,272.60

09/20/22 33 Grunloh Construction, Inc.                                  $2,888.64

10/11/22 34 Grunloh Construction, Inc.                                  $1,192.24

12/05/22 35 Grunloh Construction, Inc.                                  $8,307.57

12/07/22 36 Grunloh Construction, Inc.                                  $61,445.41

12/09/22 37 Grunloh Construction, Inc.                                  $2,971.35

07/20/22 901 Grunloh Construction, Inc.                                  ($5,040.66)

07/20/22 902 Grunloh Construction, Inc.                                  $5,040.66

815-010-081 Repair Exterior Masonry, Foundation and 
Steps                                   

02/07/22 1 Grunloh Construction, Inc.                                  $0.00

06/09/22 2 Grunloh Construction, Inc.                                  $12,491.61

816-010-038 Campus Roadway and Sidewalk 
Improvements                                        

04/26/21 13 Chicago Heights Construction Company                        $0.00

08/16/21 14 Chicago Heights Construction Company                        $34,294.32

816-010-040 Replace Piping System and Renovate 
Washrooms                                    

11/15/22 1 Valley Fire Protection Systems LLC                          $3,052.03

08/16/22 1 Master Design Build, LLC                                    $5,101.02

04/14/22 1 Arc 1 Electric, Inc.                                        $1,289.93

03/21/22 1 Chicago Area Plumbing Incorporated                          $490.11

06/21/22 2 Chicago Area Plumbing Incorporated                          $1,113.57

04/14/22 2 Arc 1 Electric, Inc.                                        $2,767.00

12/08/22 2 Master Design Build, LLC                                    $4,448.57

06/23/22 3 Arc 1 Electric, Inc.                                        $3,959.30
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816-010-040 Replace Piping System and Renovate 
Washrooms                                    

06/23/22 3 Chicago Area Plumbing Incorporated                          $5,534.46

06/26/22 4 Chicago Area Plumbing Incorporated                          $1,241.40

10/18/22 4 Arc 1 Electric, Inc.                                        $1,934.76

11/15/22 5 Arc 1 Electric, Inc.                                        $1,101.83

08/03/22 5 Chicago Area Plumbing Incorporated                          $11,305.79

08/16/22 6 Chicago Area Plumbing Incorporated                          $12,919.73

10/18/22 7 Chicago Area Plumbing Incorporated                          $9,907.79

11/15/22 8 Chicago Area Plumbing Incorporated                          $6,457.86

816-010-041 Main Building Roof Replacement (Buildings A, 
B and Performing Arts)             

09/14/22 1 R. J. Olmen Company                                         $0.00

09/14/22 1 Arc 1 Electric, Inc.                                        $0.00

05/17/22 1 A & H Plumbing & Heating Co., Inc.                          $6,484.62

09/14/22 1 Elens and Maichin Roofing and Sheet Metal, Inc.             $0.00

09/14/22 2 A & H Plumbing & Heating Co., Inc.                          $0.00

817-010-079 Replace Electric Cable, Phase 1                       
                          

05/10/22 1 Linear Electric, Inc.                                       $191,695.04

818-010-103 Repair and Replace Roofs                                 
                       

01/18/22 1 Western Waterproofing Company, Inc.                         $19,215.36

07/11/22 2 Western Waterproofing Company, Inc.                         $23,549.68

07/18/22 3 Western Waterproofing Company, Inc.                         $34,565.92

09/28/22 4 Western Waterproofing Company, Inc.                         $986.53

818-010-104 System Water Piping                                         
                    

11/04/21 1 Laverdiere Construction, Inc.                               $1,600.95

12/20/21 1 M & O Environmental Company                                 $9,366.56

07/19/21 1 Dries Brothers Plumbing, Inc.                               $27,852.21

07/07/21 1 The PIPCO Companies Ltd.                                    $29,339.49

09/30/21 2 The PIPCO Companies Ltd.                                    $7,690.59

12/02/21 2 Dries Brothers Plumbing, Inc.                               $1,697.64

11/23/21 2 Laverdiere Construction, Inc.                               ($476.40)

12/07/21 3 Laverdiere Construction, Inc.                               $4,029.26

07/25/22 3 Dries Brothers Plumbing, Inc.                               $2,096.65

09/30/21 3 The PIPCO Companies Ltd.                                    ($17,095.20)

10/22/21 4 The PIPCO Companies Ltd.                                    $5,736.84
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818-010-104 System Water Piping                                         
                    

12/15/21 4 Laverdiere Construction, Inc.                               $1,024.12

10/26/21 5 The PIPCO Companies Ltd.                                    $0.00

12/21/21 5 Laverdiere Construction, Inc.                               $5,477.26

12/21/21 6 Laverdiere Construction, Inc.                               $1,843.11

02/07/22 6 The PIPCO Companies Ltd.                                    $19,845.08

01/04/22 7 Laverdiere Construction, Inc.                               $3,000.00

07/21/22 7 The PIPCO Companies Ltd.                                    $0.00

818-010-105 Replace Chiller & Construct Chilled Water 
Loop                                  

10/26/22 1 Laverdiere Construction, Inc.                               $7,151.92

821-010-118 Renovate Mechanical and Plumbing Systems   
                                     

12/13/22 1 P.J. Hoerr, Inc.                                            $2,949.87

12/14/22 2 P.J. Hoerr, Inc.                                            $7,802.63

08/22/22 901 P.J. Hoerr, Inc.                                            ($168,108.00)

08/22/22 902 P.J. Hoerr, Inc.                                            $168,108.00

825-020-151 Upgrade Fire Alarm System - 7 Buildings          
                               

12/02/21 1 Clinton Electric, Inc.                                      $21,670.61

02/02/22 2 Clinton Electric, Inc.                                      $26,571.01

03/21/22 3 Clinton Electric, Inc.                                      $25,079.61

06/13/22 4 Clinton Electric, Inc.                                      $0.00

08/25/22 5 Clinton Electric, Inc.                                      $34,990.96

825-020-155 Replace Campus Waterline                               
                         

09/14/22 1 Haier Plumbing and Heating, Inc.                            $16,116.55

11/17/22 2 Haier Plumbing and Heating, Inc.                            $9,979.47

12/01/22 3 Haier Plumbing and Heating, Inc.                            $2,125.77

12/07/22 4 Haier Plumbing and Heating, Inc.                            $4,861.68

12/15/22 5 Haier Plumbing and Heating, Inc.                            ($9,263.49)

825-030-071 Replace Digester Lid                                          
                  

09/01/22 1 Kamadulski Excavating and Grading Company, Inc.        
     

($20,585.10)

10/18/22 2 Kamadulski Excavating and Grading Company, Inc.        
     

$9,352.92

12/13/22 3 Kamadulski Excavating and Grading Company, Inc.        
     

$1,286.09

830-010-331 Plan/Construct Electrical and Computer 
Engineering Building                     

06/02/21 904 Williams Brothers Construction Inc.                         ($6,458.78)

830-010-348 Replace Roofing System and Repair Masonry  
                                     

04/26/22 1 Grunloh Construction, Inc.                                  $39,807.81

07/09/22 3 Grunloh Construction, Inc.                                  $33,054.88

08/10/22 4 Grunloh Construction, Inc.                                  $2,602.54
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830-010-348 Replace Roofing System and Repair Masonry  
                                     

08/23/22 5 Grunloh Construction, Inc.                                  $5,458.17

830-030-154 Upgrade Campus Infrastructure & Renovating 
Campus Bldg                          

02/22/21 6 Great Lakes Plumbing & Heating, Co.                         $0.00

02/26/21 7 Great Lakes Plumbing & Heating, Co.                         $823.73

04/15/21 7 Automatic Building Controls, LLC                            $0.00

02/17/21 7 Kinsale Contracting Group, Inc.                             $0.00

02/17/21 8 Kinsale Contracting Group, Inc.                             ($2,755.56)

04/19/21 8 Automatic Building Controls, LLC                            $20,600.42

04/29/21 8 Great Lakes Plumbing & Heating, Co.                         $0.00

03/29/21 9 Kinsale Contracting Group, Inc.                             $0.00

02/24/21 9 A & H Plumbing & Heating Co., Inc.                          $0.00

04/21/21 9 Automatic Building Controls, LLC                            $4,307.65

06/28/22 9 Great Lakes Plumbing & Heating, Co.                         $0.00

05/14/21 10 Automatic Building Controls, LLC                            $26,044.36

02/26/21 10 A & H Plumbing & Heating Co., Inc.                          $5,307.23

04/29/21 11 A & H Plumbing & Heating Co., Inc.                          $0.00

05/14/21 11 Automatic Building Controls, LLC                            $6,736.33

06/08/21 12 A & H Plumbing & Heating Co., Inc.                          $11,122.18

05/14/21 12 Automatic Building Controls, LLC                            $27,085.77

05/25/21 13 Automatic Building Controls, LLC                            $6,683.79

06/08/21 13 A & H Plumbing & Heating Co., Inc.                          $2,983.53

10/19/22 14 A & H Plumbing & Heating Co., Inc.                          $645.13

10/19/21 14 Automatic Building Controls, LLC                            $20,056.41

12/02/21 15 Automatic Building Controls, LLC                            $0.00

11/03/22 15 A & H Plumbing & Heating Co., Inc.                          $0.00

12/06/21 16 Automatic Building Controls, LLC                            $13,990.58

02/17/21 18 Ideal Heating Company                                       $0.00

02/26/21 19 Ideal Heating Company                                       $960.25

03/29/21 20 Ideal Heating Company                                       $0.00

08/19/21 21 Ideal Heating Company                                       $0.00
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830-030-154 Upgrade Campus Infrastructure & Renovating 
Campus Bldg                          

02/17/21 22 Paul Borg Construction Company                              $0.00

12/02/21 22 Ideal Heating Company                                       $0.00

02/17/21 23 Paul Borg Construction Company                              $17,964.86

02/17/21 24 Paul Borg Construction Company                              $77,273.76

04/29/21 25 Paul Borg Construction Company                              $0.00

04/29/21 26 Paul Borg Construction Company                              $6,124.77

05/25/21 27 Paul Borg Construction Company                              $9,669.47

05/25/21 28 Paul Borg Construction Company                              $4,239.17

05/25/21 29 Paul Borg Construction Company                              ($3,134.38)

05/26/21 30 Paul Borg Construction Company                              $6,822.37

06/08/21 31 Paul Borg Construction Company                              $508.42

06/29/21 32 Paul Borg Construction Company                              $4,532.84

08/24/21 33 Paul Borg Construction Company                              $0.00

12/02/21 34 Paul Borg Construction Company                              $0.00

04/08/22 35 Paul Borg Construction Company                              $0.00

04/14/22 36 Paul Borg Construction Company                              $2,983.82

02/02/21 36 Linear Electric, Inc.                                       $0.00

02/17/21 37 Mechanical Concepts of Illinois, Inc.                       $0.00

02/17/21 37 Linear Electric, Inc.                                       $30,665.13

02/17/21 38 Mechanical Concepts of Illinois, Inc.                       $37,010.53

02/17/21 38 Linear Electric, Inc.                                       $34,169.63

02/25/21 39 Linear Electric, Inc.                                       $4,048.44

02/17/21 39 Mechanical Concepts of Illinois, Inc.                       $64,279.86

03/29/21 40 Mechanical Concepts of Illinois, Inc.                       $0.00

02/25/21 40 Linear Electric, Inc.                                       $960.27

03/23/21 41 Linear Electric, Inc.                                       $2,790.75

03/24/21 42 Linear Electric, Inc.                                       $8,337.56

08/24/21 42 Mechanical Concepts of Illinois, Inc.                       $0.00

03/29/21 43 Linear Electric, Inc.                                       $0.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

830-030-154 Upgrade Campus Infrastructure & Renovating 
Campus Bldg                          

03/31/21 44 Linear Electric, Inc.                                       $2,661.27

04/28/21 45 Linear Electric, Inc.                                       $3,314.68

05/11/21 46 Linear Electric, Inc.                                       $41,207.10

10/19/21 47 Linear Electric, Inc.                                       $67,028.70

11/29/21 48 Linear Electric, Inc.                                       $24,415.29

12/02/21 49 Linear Electric, Inc.                                       $0.00

10/17/22 50 Linear Electric, Inc.                                       $2,603.39

11/03/22 51 Linear Electric, Inc.                                       $46,433.04

11/03/22 52 Linear Electric, Inc.                                       $17,665.99

11/03/22 53 Linear Electric, Inc.                                       $385.06

12/29/22 55 Linear Electric, Inc.                                       $0.00

830-030-157 Exterior Repairs/Window Replacement - 
College of Med and Clinic Sciences        

10/28/21 1 Old Veteran Construction, Inc.                              $18,033.61

11/02/21 2 Old Veteran Construction, Inc.                              $5,767.08

830-030-162 Construct A Computer Design Research and 
Learning Center                        

03/15/22 1 W. E. O'Neil Construction Co.                               $7,447.01

03/31/22 2 W. E. O'Neil Construction Co.                               $118,315.69

03/31/22 3 W. E. O'Neil Construction Co.                               $66,813.00

04/07/22 4 W. E. O'Neil Construction Co.                               $6,350.84

05/04/22 5 W. E. O'Neil Construction Co.                               $7,181.77

06/07/22 6 W. E. O'Neil Construction Co.                               $34,218.75

06/06/22 7 W. E. O'Neil Construction Co.                               $347,401.34

06/19/22 8 W. E. O'Neil Construction Co.                               $12,400.00

09/08/22 9 W. E. O'Neil Construction Co.                               $73,728.67

09/12/22 10 W. E. O'Neil Construction Co.                               $56,595.10

09/19/22 11 W. E. O'Neil Construction Co.                               $144,037.91

09/22/22 12 W. E. O'Neil Construction Co.                               $11,187.51

09/22/22 13 W. E. O'Neil Construction Co.                               $10,645.51

09/23/22 14 W. E. O'Neil Construction Co.                               $32,632.44

09/29/22 15 W. E. O'Neil Construction Co.                               $1,333,426.42

10/03/22 16 W. E. O'Neil Construction Co.                               $9,500.00



Project Number Project Description Effective Date C/O# Firm Name Oblig. Amt

830-030-162 Construct A Computer Design Research and 
Learning Center                        

09/26/22 17 W. E. O'Neil Construction Co.                               $39,509.83

09/23/22 18 W. E. O'Neil Construction Co.                               $28,509.03

10/25/22 19 W. E. O'Neil Construction Co.                               $448,191.96

11/02/22 20 W. E. O'Neil Construction Co.                               $82,780.97

11/03/22 21 W. E. O'Neil Construction Co.                               $47,779.51

10/21/22 22 W. E. O'Neil Construction Co.                               $5,025.68

11/15/22 23 W. E. O'Neil Construction Co.                               $0.00

11/07/22 24 W. E. O'Neil Construction Co.                               $34,050.00

11/22/22 25 W. E. O'Neil Construction Co.                               $27,463.89

11/28/22 26 W. E. O'Neil Construction Co.                               $5,234.16

11/15/22 27 W. E. O'Neil Construction Co.                               $102,630.42

11/29/22 28 W. E. O'Neil Construction Co.                               $925,190.66

11/15/22 29 W. E. O'Neil Construction Co.                               $13,858.47

12/01/22 30 W. E. O'Neil Construction Co.                               $2,963.70

01/03/23 31 W. E. O'Neil Construction Co.                               $7,176.68

01/11/23 32 W. E. O'Neil Construction Co.                               $24,821.02

830-080-017 Replace Air Handling Unit and Chiller - Health 
and Sciences Building            

02/22/21 4 Henson Robinson Company                                     $4,411.97

06/09/21 5 Henson Robinson Company                                     $0.00

09/21/21 6 Henson Robinson Company                                     $38,047.27

09/30/21 7 Henson Robinson Company                                     $17,722.13

12/14/21 8 Henson Robinson Company                                     $0.00

12/14/22 9 Henson Robinson Company                                     $0.00


